A2I | February 2026 Monthly Update
Junee and Junee to Illabo

Upcoming Works Scheduled

Regular construction work will occur during our standard construction hours of **7am** to **6pm Monday** to **Saturday.**

However, a significant amount of out-of-hours work will be undertaken across multiple sites over varying timeframes. These activities are outlined below for each site. Noting that our next **rail possession will take place over the last weekend in February (28 February until 2 March 2026.)**

Scheduled works are subject to track availability.

Junee to Illabo

Key dates and times

- 1 Feb – Sunday 9am – 9pm
- 2 Feb – Monday 3pm – 12am
- 8 Feb – Sunday 9am – 9pm
- 9 Feb – Monday 3pm – 12am
- 22 Feb – Sunday 9am – 9pm
- 23 Feb – Monday 3pm – 12am
- 28 Feb – Saturday 6am possession starts
- 2 Mar – Monday 10pm possession ends

Construction activities:

- Track works
- Material transportation between stockpiles and site compounds.
- Geotechnical investigations
- Traffic control will be in place

Olympic Highway under bridge

Key dates and times

- 4 Feb – Wednesday 6pm – 10pm
- 5 Feb – Thursday 6pm – 10pm
- 8 Feb – Sunday 1pm – 9pm
- 9 Feb – Monday 6pm – 10pm
- 19 Feb – Thursday 6pm – 10pm
- 20 Feb – Friday 6pm – 10pm
- 22 Feb – Sunday 2pm – 10pm
- 23 Feb – Monday 6pm – 10pm
- 25 Feb – Wednesday 6pm – 10pm
- 26 Feb – Thursday 6pm – 10pm
- 28 Feb – Saturday 6am possession starts
- 2 Mar – Monday 10pm possession ends

Construction activities:

- Track works
- Material transportation stockpile locations and work fronts
- Geotechnical investigations
- Traffic control will be in place as needed

Junee Station Yard

Key dates and times

- 8 Feb – Sunday 1pm – 9pm
- 9 Feb – Monday 6pm – 10pm

Construction activities:

- Signalling activities

Junee Driver Interchange Platforms (North and South)

Key dates and times

- 15 Feb - Sunday 2pm – 10pm
- 16 Feb – Monday 6pm -10pm
- 18 Feb – Wednesday 6pm – 10pm
- 19 Feb – Thursday 6pm – 10pm
- 22 Feb – Sunday 2pm – 10pm
- 23 Feb – Monday 6pm – 10pm
- 25 Feb – Wednesday 6pm – 10pm
- 26 Feb – Thursday 6pm – 10pm
- 28 Feb – Saturday 6am Possession starts (day shift only)
- 1 Mar – Sunday 6pm possession ends
- 2 Mar – Monday 6pm – 10pm
- 4 Mar – Wednesday 6pm – 10pm
- 5 Mar – Thursday 6pm – 10pm
- 8 Mar – Sunday 2pm – 10pm
- 9 Mar – Monday 6pm – 10pm
- 11 Mar – Wednesday 6pm – 10pm
- 12 Mar – Thursday 6pm – 10pm

Construction activities:

- Vegetation trimming
- Pouring of concrete footings and piling
- Drainage works
- Installation of steel platforms, lighting, carpark and associated elements (i.e. bollards)

What can I expect

Unfortunately, some construction activities are inherently noisy which cannot be avoided. Properties near these areas can expect to hear:

- Excavation activities involving the removal of existing surfaces such as rock, soil, bridge segments, bridge abutments, existing roads and transportation of materials
- Heavy vehicle movements, geotechnical investigations and pavement coring.
- Loading, unloading and moving equipment including cranes and construction materials
- You may see an increase in deliveries of plant, equipment and materials to all our site compounds, ancillary facilities and laydown areas in the lead up to the possession. (Illabo, Marinna, Olympic Highway Underpass, Kemp Street and Wright's Oval.
- Construction machinery and equipment operation.

Temporary traffic changes near you

- During construction, vehicle movements will be to and from site, as well as on site.
- Traffic controllers will be in place to safely direct traffic as needed

How we're managing impacts

- Works programmed to best minimise noise impacts.
- Use of low-tonal reversing alarms on all plant and equipment and turning off equipment when not in use.
- Instructing workers to keep noise to a minimum and being respectful of our neighbours.
- Water carts onsite to assist with dust suppression and fire risks.
- Onsite noise monitoring to be conducted to ensure compliance

1800 732 761 inlandrailnsw@inlandrail.com.au
Suite 19.02, Level 19, 60 Margaret Street, Sydney

Please call our free translation and interpreter service on **131 450** (24 hours a day) if English is your second language and you need help reading this *document*

Doc No: 5-0052-210-PCS-J7-NT-0019_0
Date: 15/01/2026

February possession works scheduled:

Martinus will carry out track and associated works within the rail corridor, between Junee and Illabo during a track possession.

Out-of-hours works for each site are outlined below, works will be continuous, including night works during this period unless stated otherwise.

Junee to Illabo

6am Sat 28 February until 10pm Mon 2 March.
Works Scheduled

- Track works
- Excavation and earth moving activities
- Geotechnical investigations
- Material transportation between sites
- Culvert works
- Site compound operation (Illabo, Marinna and Waterworks Road)

Olympic Highway under bridge

6am Sat 28 February until 10pm Mon 2 March.
Works Scheduled

- Track works (resurfacing and adjustment)
- Geotechnical investigations
- Transportation of materials between sites (ballast)
- Vegetation clearing
- Excavation and earth moving activities
- Material Stockpiling
- Resurfacing
- Track Ballasting
- Rail Adjusting

Kemp Street bridge

6am - 6pm Sat 28 February and
8am – 6pm Sun 1 March
(day shift only)
Works Scheduled

- Piling construction
- Demolition of existing abutment, pier and trussell footings.
- Site compound operation (Kemp St bridge and Wright's Oval)



Junee Driver Interchange Platforms (North and South)

6am - 6pm Sat 28 February and
8am – 6pm Sun 1 March
(day shift only)
Works Scheduled

- Vegetation trimming
- Pouring of concrete footings and piling
- Drainage works
- Installation of steel platforms, lighting, carpark and associated elements (i.e. bollards)



Equipment list

- Backhoe, ballast equipment, compactor, compressor, concrete agitator truck, elevated work platforms, excavators, front end loader, generator, grinders, hand tools, hi-rail equipment, hydraulic tools, jumping jack, lighting towers, mobile cranes, PEM-LEMS, plate compactor, positrack, rail saw, road sweeper, rollers, telescopic handler, truck & dogs, light and medium rigid vehicles, vacuum trucks, watercarts.

1800 732 761 @ inlandrailnsw@inlandrail.com.au
Suite 19.02, Level 19, 60 Margaret Street, Sydney

Please call our free translation and interpreter service on **131 450** (24 hours a day) if English is your second language and you need help reading this *document*

INLAND RAIL

Regular construction works scheduled:

At the completion of the February possession and outside the out-of-hours dates listed overleaf, works will return to our normal construction hours of **Monday to Saturday 7am – 6pm**.

Junee to Illabo

- Track works
- Material transportation between site compounds
- Site compound operation
- Geotechnical activities
- Culvert handrail installation and finishing works

Olympic Highway under bridge and Junee Station yard

- Vegetation clearing
- Geotechnical activities
- Signalling works
- Track works
- Stockpile and material transportation between sites

Junee Driver Interchange Platforms (North and South)

- Vegetation trimming
- Survey

Kemp Street bridge

- Asbestos removal may be necessary. Where identified, removals will be carried out by a licensed contractor with SafeWork NSW regulations and industry best practices. Strict safety measures will be in place to ensure there is no risk to community or the environment.
- Abutment excavation, demolition and loadout
- Rail corridor access track construction
- Piling works including platform construction
- Survey works
- Drainage channel temporary works for piling
- Utility investigation and relocation works
- Geotechnical investigations
- Contamination testing and remediation works (if encountered)
- Installation of temporary road signage, fencing and barriers.

For any concerns or enquiries phone **1800 732 761** or email **inlandrailnsw@inlandrail.com.au**

Information about Inland Rail is available at www.inlandrail.com.au

Thank you for your patience and cooperation while we carry out these works.