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1. KEY FINDINGS FOR THE REPORTING PERIOD 

CSSI 1055 condition A22(k) requires that the Environmental Representative (ER) must ‘prepare 

and submit to the Planning Secretary and other relevant regulatory agencies, for information, an 

Environmental Representative Monthly Report providing the information set out in the 

Environmental Representative Protocol under the heading “Environmental Representative Monthly 

Reports. The Environmental Representative Monthly Report must be submitted within seven (7) 

days following the end of each month for the duration of the ER’s engagement for the CSSI, or as 

otherwise agreed by the Planning Secretary.”  

This ER Monthly Report has been prepared in accordance with CoA A22(k), covering the period 

from 1 to 30 September 2026 (the reporting period).  

Construction works by Inland Rail’s Principal Contractor, Martinus Rail (MR), continued under 

CSSI 10055 during the reporting period. Activities included excavation, piling, stockpiling, signalling 

works, surveys and investigations, formworks, reinforcement and concrete pouring, drainage 

works, utility investigations, bridge works and shoulder reconstruction (refer to Section 3.1.1). 

During the reporting period: 

• one potential non-compliance with the CoA was reported 

• No incidents causing or threatening to cause material harm were reported. 

Consultation with potentially affected stakeholders continued during the reporting period in the 

forms of in the form of emails, face-to-face, door knocks, SMS, phone calls, meetings, webpage 

updates and distribution of Community Notifications.  

Ten complaints were received during the reporting period. No complaints are open at the time of 

reporting. 

One management plan was endorsed by the ER during September 2026.  

One inspection was conducted by the ER – 15 September 2026. Actions identified in inspection 

reports have been progressively closed out with evidence provided by the contractor during or 

shortly after the inspections.  At the time of completing this report, five actions remain open. 

Inspections are scheduled for 1 and 20 October 2026. 

The ER will continue to report on the progress of the Project each month. 

 

2. BACKGROUND 

Inland Rail is a proposed 1,600km freight rail line, comprising 12 sections, which will connect 

Melbourne and Brisbane via regional Victoria, New South Wales and Queensland.  Inland Rail Pty 

Ltd (IRPL), a subsidiary of Australian Rail Track Corporation (ARTC), is building Inland Rail on 

behalf of the Australian Government.  

This Environmental Representative Report relates to the Albury to Illabo section of Inland Rail, 

which involves the upgrade and operation of 185km of the Main South Line freight corridor to 
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facilitate double stacked freight trains through Albury, Greater Hume, Lockhart, Wagga Wagga and 

Junee government areas (the Project).  

The Project is declared critical State Significant Infrastructure (CSSI 10055) under section 5.13 of 

the Environmental Planning and Assessment Act 1979 (EP&A Act). Approval of the Project was 

granted by the Minister for Planning and Public Spaces on 08 October 2024, subject to a number 

of Conditions of Approval (CoA).  

IRPL is the Applicant/Proponent of the Project. Martinus Rail (MR) have been engaged by IRPL as 

the Principal Contractor delivering the Project.  

In accordance with CoA A18, Inland Rail sought approval to engage WolfPeak’s Derek Low, 

Ricardo Prieto-Curiel and Tim Elder as the Project’s Environmental Representatives (ER). This 

approval was granted by the Department of Planning Housing and Infrastructure (DPHI) on 25 

October 2024 and 7 February 2025. On 14 September 2026, WolfPeak’s Justin Perrott was 

approved by DPHI as an additional ER for the Project.  

CoA A22(k) requires that the ER must ‘prepare and submit to the Planning Secretary and other 

relevant regulatory agencies, for information, an Environmental Representative Monthly Report 

providing the information set out in the Environmental Representative Protocol under the heading 

“Environmental Representative Monthly Reports. The Environmental Representative Monthly 

Report must be submitted within seven (7) days following the end of each month for the duration of 

the ER’s engagement for the CSSI, or as otherwise agreed by the Planning Secretary.”  

This ER Monthly Report has been prepared in accordance with CoA A22(k), covering the period 

from 1 to 30 September 2026 (the reporting period).   

 

3. PROJECT ACTIVITIES 

3.1 Construction works  

3.1.1 Works undertaken during the reporting period 

Construction (as defined by the Approval) commenced in May 2025. The following activities were 

conducted during September 2026:  

Site Activities OOHW Permits 

Site 01 – Murray 

River Bridge 

• Installation of handrails  

Site 02 - Albury Yard 
& Footbridge 

• Shoulder reconstruction, formation, capping, 
ballast and track laying. 

• Footbridge headstock, mortar-pad and Ramp 1 
works. 

• Kenilworth Street demolition and service works. 

• Signaling cable and electrical works 

02.005 OOHWP Albury Yard - Oct 

26 Structural Steel Installation 
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Site Activities OOHW Permits 

Site 03 – Riverina 
Highway track 
Lowering 

• Piling Works 

• Drill, Cage and Pour 

• LV works and excavations 

• Piling scope - drilling; cleaning of borehole; 
reinforcement installation; concrete pour and 
curing 

• Adjustment tamping of mainline slew 

 

Site 04 - Billy Hughes 
Bridge 

• Soil-nail wall excavation, drilling, grouting and 
shotcreting. 

• Pile breakback, batter works and possession-
access preparation. 

• Track surveys, demobilisation and spoil load-
out. 

 

Site 05 – Tabletop 
Yard 

Site complete, no works planned   

Site 06 - Culcairn Site complete, no works planned   

Site 07 - Henty • Survey, NDD and track monitoring. 

• Gantry-pile excavation, reinforcement and 
concreting 

 

Site 08 – Yerong 
Creek 

• Site establishment continuing and completed.  

• Clearing, access road upgrades, including 
capping surveys, DCP testing and spoil removal 
works undertaken  

• Establishment of emergency access track for 
possession period  

• Shoulder reconstruction, retaining wall removal 
and grass-line cess drain works ongoing  

• Old platform removal and demolition  

• OOHW permit approved for Sunday works 
(23/08, 30/08 and 06/09; and signalling works 
for 03/09)  

• No OOHW on Sundays utilised  

• Signalling works planned 03/09 for switching 
track lines to diversion/loop line in preparation 
for September Possession 

• Under boring activities to begin 05/09 to install 
new watermains 

• Removal and reinstatement of Plunkett level 
crossing 

• Track construction Through Xing  

• Slew main line 

• Weld and adjust main line 

• Road & pavement works 

 

Site 09 – The Rock 
Yard 

• Site complete, no works planned  
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Site Activities OOHW Permits 

Site 10 - Uranquinty • Compound, access and hardstand 
establishment 

• Heritage/habitat protection, NDD and surveys. 

• Haul-road and scaffolding laydown preparation. 

 

Site 11 – Pearson 
Street Bridge 

• DW01 Stage 1, Stage 2 works-Excavation, 
Formworks and  Reinforcement, Concrete pour 
and Backfilling 

11.004- Pearson Street Track 
Lowering- Sunday Below NML 
OOHWP - Rev c 

Work date: 20/09/2026 

Site 12 – Cassidy 
Footbridge and 
Brookong Avenue 
Bridge 

• Northern and Southern Abutments-Structural 
Steel installation and reinforcement 

• Northern Retaining Wall- Baseslab and 
Formwork, Walls construction AGH Demolition 
works 

12.006 OOHWP Cassidy 
Footbridge Main Span and Ramps 
Installation 

Work date: 06/10/2026 

Site 13 – Edmonston 
Street Bridge 

• Abutment B Headstocks construction  

• Abutment A Blade Wall and Headstocks 

• Deflection Wall A Construction 

• Drainage works-Northern and Southern 
Approach 

• L-Wall Construction 

• Reinforced Soil Walls construction 

 

Site 14 - Wagga 
Wagga Yard, Mothers 
Footbridge 

• Northern Suspended Ramp- FRP works 

• Northern Ramp North FRP works 

• Approach Ramp A Retaining Wall- Earthworks 
Northern Structure- Suspended Ramp, Pier 8 
works 

• Approach Ramp B Retaining Wall-Baseslab and 
Formworks, Walls construction, Backfill 

 

Site 15 – Bomen Yard No works  15.001 - Bomen Brick Cleaning - 
Below NML  

Site 16 - Harefield No works   

Site 17 - Kemp St 
Bridge 

 

• Pier 1 and Pier 2 Headstocks construction 

• Abutment B FRP works 

• Bridge Deck construc􀆟on- DW, Super TGirders, 
FRP 

• Barrier Footings 

• Footbridge construction- Piers F2-F5 

• Superstructure works- Spans 2-4 

17.017 OOHWP Junee Girder 
Installation 

Work date: 29/09/2026 

Site 18 – Junee Yard • Footbridge Removal Works- bury signal pothead 
cables, crane pads installation, service isolation, 
footbridge removal, demob 

• Crossover- 110Xover installation works 

 

Site 19 - Olympic 
Hwy Underbridge 

• Up Main Final Slew and Destressing 

• Bridge Re-Transforming Works 

19.009-OOHWP Olympic Hwy 
Sunday and Monday Nights 
(September - October) 
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Site Activities OOHW Permits 

Work date: 21/09/2026 

Site 20 – Junee to 
Illabo Clearances 

 

• 472 Culvert Replacement 

• 477 Culvert Works 

• Tamping and De-Stress 

• LX604 Level Crossing Works 

• Shoulder recon works 

 

 

3.1.2 Upcoming works 

The following works are planned for October 2026, including any OOHWs (subject to the required 

pre-work/construction approvals being obtained): 

Site Activities Out of Hours Works 

Site 01 - Murray 
Bridge 

• No works planned  

Site 02 - Albury Yard 
and Footbridge 

• Track, drainage, overhead-wire 

• removal and gantry-pile works. Footbridge 
steelwork and crane-pad certification. 

• Kenilworth Street excavation, wall cutting 
and piling. 

• Signaling and gantry/59 points preparation. 

02.005 OOHWP Albury Yard - Oct 
26 Structural Steel Installation 

Site 03 – Riverina 
Highway Track 
Lowering 

• Pile breakback, spoil clean-up and drainage 
excavation. 

• Blinding and capping-beam construction. 

 

Site 04 - Billy Hughes 
Bridge 

• Continue soil-nail walls and drainage works. 

• North-eastern batter excavation. 

• Pile rectification, blinding, and capping 
beam. 

 

Site 05 – Tabletop 
Yard 

Site complete, no works planned  

Site 06 - Culcairn Site complete, no works planned  

Site 07 - Henty • Signal-gantry pile works 

• Cable pulling, gantry-removal preparation and live-
route tie-ins. 

•  

 

Site 08 – Yerong 
Creek 

• Stabilisation of select areas  

Site 09 – The Rock 
Yard 

Site complete, no works planned  

Site 10 - Uranquinty • Platform removal, dilapidation surveys, and 
turnout inspections. 
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Site Activities Out of Hours Works 

• Ballast/capping deliveries and shoulder 
reconstruction. 

Haul-road works and bridge scaffolding. 

Site 11 – Pearson 
Street Bridge 

• DW01 Stage 3 and Stage 4 works-Excavation, 
Formwork and reinforcement, Concrete pour, 
Backfilling 

• DW02 Stage 1 and Stage 2 works-Formwork 
and reinforcement, Concrete pour 

 

Site 12 – Cassidy 
Footbridge 

• Central Section- Steel Framework 

• Northern and Southern Abutments-Structural 
Steel and Ramps installation 

• Southern Deck and Stairs construction works 

• Northern and Southern Retaining Walls- 
Baseslab and Formwork, Walls and Ramps 
construction 

12.006 OOHWP Cassidy 
Footbridge Main Span and Ramps 
Installation Work date: 06/10/2026 

Site 13 – Edmonston 
Street Bridge 

• Deflection Wall A Construction-Formwork, 
Concrete works 

• Deflection Wall B Construction-Superstructure, 
Pier 1, Pier 2 

• L-Wall- Bay 1 concrete pour 

• Reinforced Soil Walls construction 

• Drainage works- Southern Approach 

 

Site 14 - Wagga 
Yard, Mothers 
Footbridge 

• Installation of Northern Stairs- Span 6,7,8 

• Northern Suspended Ramp- Concrete works 

• Approach Ramp B Retaining Wall-Ramp 
Earthworks and FRP 

• Southern Suspended Ramp, Approach Ramp B 
works 

 

Site 15 - Bomen Yard • Site establishment works  

Site 16 - Harefield • Service investigation works  

Site 17 - Kemp Street 
Bridge 

• Bridge Deck- FRP, Lighting, DW 1 

• Footbridge construction- Elevated Ramp 

• Superstructure works- Spans 5-6, Splices and 
Infills 

• Earthworks and Drainage works 

• WAD works 

• Embankment Fill and Keystone Wall works 

 

Site 18 - Junee Yard • Crossover- Pit/Pipe Grouting works Site Clean 
up 

 

Site 19 – Olympic 
Highway Underbridge 

• Ballast top up  

Site 20 – Junee to 
Illabo Clearances  

 

• 477 culvert- Wing Wall Form works, Wingwall 
concrete works 

20.023 OOHWP J2I Sunday and 
Monday Nights v8 

Work date: works not commenced 
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3.2 Minor Construction Ancillary Facilities 

Nothing to report for September 2026. 

3.3 Changes to the Project 

3.3.1 Construction Staging 

MR are constructing the Project in four Stages as follows: 

 Stage A: preparation activities for rail possession (Substage A1), the rail possession 
activities (Substage A2), and post-possession activities (Substage A3). 

 Stage B: Construction in Stage B will see construction activities commencing in the 
Wagga Wagga Precinct, as well as at Uranquinty Creek and Billy Hughes Bridge. New 
construction activities such as culvert work, level crossing work and finishing work, will 
also occur. Construction in Stage B will also comprise a continuation of some activities 
started in Stage A. Stage B2: Pre-construction activities that have not commenced 
before the approval of the CEMP, all works started in Stage A or Stage B that have not 
yet been completed. Traffic mitigation measures associated with the Edmondson Street 
bridge and trial bridge closure of the Edmondson Street bridge 

 Stage C: Preconstruction of activities that have not commenced before the approval of 
the CEMP, continuation of Stage A and Stage B works and demolition and construction 
of the new Edmondson Street bridge. 

 Stage D: Pre-construction activities that have not commenced before the approval of 
the CEMP; utility works to overhead wiring/structures along the A2I alignment  

A Staging Report was prepared in accordance with CoA A9 and A10 to reflect this staging 

approach. The ER endorsed the Staging Report (Rev 1) on 19 November 2024. The most recent 

update to the Staging Report (Rev 7) was endorsed by the ER on 12 July 2026.  The project is 

currently in Stage C. 

3.3.2 Consistency Assessments 

The following two Consistency Assessments (CAs) were determined by Inland Rail during the 

reporting period: 

 Minor CA Junee Precinct - Supporting Works (486.100); Revision 3 (6-0052-210-EAP-
J0-AS-00013) ACCEPTED 8/9/26 

 Small Scale CA - Temporary Speed Reduction Signs; Revision 1 (6-0052-210-EEC-00-
RP-0015) ACCEPTED 10/9/26 

 Small Scale CA Track Stressing Operations North Junee; Revision 0 (6-0052-210-
EAP-J0-AS-0003) ACCEPTED 10/9/26 

 Minor CA (Small Scale): A2I Sign Installation & Removal; Revision 0 (6-0052-210-EEC-
00-RP-0016) ACCEPTED 10/9/26 

 Minor CA - Wagga Wagga Precinct - Supporting Works; Revision 3 (6-0052-210-EAP-
W0-AS-0001) ACCEPTED 11/9/26. 
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3.4 Community consultation and complaints received  

3.4.1 Consultation 

Consultation with the local community occurred prior to the reporting period and throughout 

September 2026 in the form of emails, face-to-face, door knocks, SMS, phone calls, meetings, 

webpage updates and distribution of Community Notifications (available on IRPL website 

https://inlandrail.com.au/where-we-go/projects/albury-to-illabo/works-notifications/). 

3.4.2 Complaints 

The complaints register current to 30 September 2026 was supplied to the ER. It includes details of 

all complaints received and the actions undertaken by MR to resolve each complaint.  

Ten complaints were received during the reporting period related to air quality (1), worker 

behaviour (1), noise (3), property damage (2) and traffic (3) No complaints remain open at the time 

of reporting.   

A copy of the complaints register can be provided by IRPL to DPHI on request, in accordance with 

CoA B12.  

3.5 Incidents, Emergency Works, Non-compliances and 
Unexpected Finds 

3.5.1 Incidents 

No incidents causing or threatening to cause material harm were reported under CoA A36 during 

September 2026. 

3.5.2 Emergency Works 

No emergency works were reported during the reporting period. 

3.5.3 Non-compliances 

One potential non-compliance was reported to the Department in accordance with CoA A38. 

Details as follows: 

Date reported: 11 September 2026 

Location / Type: Cassidy Parade Footbridge / Noise and Vibration 

Description: Vibration monitoring conducted by MR during demolition works at Cassidy 

Parade footbridge may not have achieved the monitoring requirements and commitments 

under the relevant Construction Noise and Vibration Impact Statement (CNVIS) and 

Construction Noise and Vibration Management Plan (CNVMP). 

Actions: Following advice from the AA, MR have reviewed their demolition plan for 

upcoming works at Cassidy Parade footbridge to minimise community impacts and improve 
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the vibration monitoring methodology. MR have committed to updating and monitoring 

methodology for the remaining vibration generating works for Cassidy parade footbridge.  

  

3.5.4 Unexpected finds 

No unexpected finds were reported during the reporting period.  

4. ER ACTIVITIES 

4.1 Advice provided to the Proponent on the CoA and other 
authority conditions 

Advice has been provided by the ER to Inland Rail and MR since late 2024 regarding the 

development of the Staging Report, CEMF, CEMP and Sub-plans under CoA A9, C1, C6, C16, 

C18, and C26. Further details are provided in Section 4.2, below. 

4.2 Environmental management plans and programs 

4.2.1 Development 

CEMP and Sub-plans have been developed from late 2024 and submitted to the ER for approval 

or endorsement. One document was endorsed by the ER during the reporting period: 

• Precinct Traffic Management Plan – Greater Hume LGA (Culcairn and Henty) – Rev 1 

(Reference: 6-0052-210-DTM-G0-PL-0001_1), dated 1 September 2026 | Endorsed 

07/09/2026. 

An ER letters of endorsement is included in Appendix B. 

4.2.2 Implementation 

Stage A Construction commenced in March 2025. Stage B Construction commenced in August 

2025. Stage C Construction commenced in December 2025. 

4.2.3 Site inspections 

One site inspection was undertaken by the ER during the reporting period on 15 September 2026. 

The ER Inspection Report has been provided to DPHI – refer to this report for specific details. 

Actions identified in inspection reports have been progressively closed out with evidence provided 

by the contractor during or shortly after the inspections.  At the time of completing this report, five 

actions remained open. These relate to erosion and sediment control (documented within ER 

Inspection of 15 September 2026). 

Site inspection photos are included in the Figures below. 
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Figure 1. Pearson Street (15/09/2026) 

 

 

Figure 2. Cassidy Street – Piers removed (15/09/26) 
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Figure 3. Wagga Yard – Unprotected stockpile (15/09/26)  

  

 

Figure 4. Edmonston Street – culvert construction (15/09/26) 
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Figure 5. Kemp Street – Super T’s installed (15/09/26) 

 

 

Figure 6. Kemp Street – sewer main installation (15/09/26) 
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Next reporting period ER inspections are scheduled for 1 (completed) and 20. October 2026. 

4.2.4 Audits 

An independent environmental audit is scheduled for 11 – 13 November 2026. 

4.2.5 Complaint resolution 

No complaints remain open at the time of completing this report.   

4.2.6 Meetings 

Regular meetings as required for the review and endorsement of the Project's CEMP and sub-

plans have been held throughout 2024 to September 2026, including the involvement of the ER. 

Weekly meetings with IRPL, MR and the ER for the purposes of discussing Project works, 

progress on post-approval documentation, compliance, incidents, complaints etc. continued 

throughout September 2026.  

The monthly project regulatory meeting with DPHI was held on the 9 September 2026 and was 

attended by the ER, MR and IRPL. 

4.2.7 Documentation issued 

Documentation issued by the ER during the reporting period included: 

• ER Monthly Report for August 2026 (issued September 2026) 

• ER Inspection Reports issued to IRPL, DPHI and MR for:  

◦ 15 September 2026 

• ER Letters of endorsement for: 

◦ Precinct Traffic Management Plan – Greater Hume LGA (Culcairn and Henty) – 

Rev 1 | Endorsed 07/09/2026 

4.2.8 Communications with the Secretary 

There have been no written communications with the Planning Secretary or its representatives 

during the reporting period, other than issue of the documents listed in section 4.2.7. Informal 

project discussions have been held with DPHI as required. 

 

5. ENVIRONMENTAL PERFORMANCE OF THE 
PROJECT 

5.1 Environmental Performance 

Construction works commenced in March 2025 and are ongoing. Activities included excavation, 

piling, stockpiling, signalling works, surveys and investigations, formworks, reinforcement and 
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concrete pouring, drainage works, utility investigations, bridge works and shoulder reconstruction 

(refer to Section 3.1.1). 

. 

No incidents causing or threatening to cause material harm, were reported during the reporting 

period.   

One potential non-compliance with the CoA was reported during the reporting period. 

Ten complaints for the reporting period were received. No complaints remain open at the time of 

reporting. 

Environmental risk potential remains significant, particularly with the scale of works at Riverina, 

Billy Hughes Bridge, Wagga Wagga and Junee. Site inspection actions have been progressively 

being closed out to ensure risk is minimised and environmental mitigation and control measures 

are implemented consistent with approval requirements. 

5.2 Key learnings 

No lessons learned sessions are scheduled at this time.  Ongoing increased oversight from the ER 

in consultation with IRPL will continue during the civil works. 

Limitations 

This Document has been provided by WolfPeak Group Pty Ltd (WolfPeak) to the Client and is 

subject to the following limitations: 

This Document has been prepared for the particular purpose/s outlined in the WolfPeak 

proposal/contract/relevant terms of engagement, or as otherwise agreed, between WolfPeak and 

the Client.  

In preparing this Document, WolfPeak has relied upon data, surveys, analyses, designs, plans and 

other information provided by the Client and other individuals and organisations (the information). 

Except as otherwise stated in the Document, WolfPeak has not verified the accuracy or 

completeness of the information. To the extent that the statements, opinions, facts, findings, 

conclusions and/or recommendations in this Document (conclusions) are based in whole or part on 

the information, those conclusions are contingent upon the accuracy and completeness of the 

information. WolfPeak will not be liable in relation to incorrect conclusions should any information 

be incomplete, incorrect or have been concealed, withheld, misrepresented or otherwise not fully 

disclosed to WolfPeak.  

This Document has been prepared for the exclusive benefit of the Client and no other party. 

WolfPeak bears no responsibility for the use of this Document, in whole or in part, in other contexts 

or for any other purpose. WolfPeak bears no responsibility and will not be liable to any other 

person or organisation for or in relation to any matter dealt with in this Document, or for any loss or 

damage suffered by any other person or organisation arising from matters dealt with or conclusions 

expressed in this Document (including without limitation matters arising from any negligent act or 

omission of WolfPeak or for any loss or damage suffered by any other party relying upon the 

matters dealt with or conclusions expressed in this Document). Other parties should not rely upon 
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this Document or the accuracy or completeness of any conclusions and should make their own 

inquiries and obtain independent advice in relation to such matters. 

To the best of WolfPeak’s knowledge, the facts and matters described in this Document 

reasonably represent the Client’s intentions at the time of which WolfPeak issued the Document to 

the Client. However, the passage of time, the manifestation of latent conditions or the impact of 

future events (including a change in applicable law) may have resulted in a variation of the 

Document and its possible impact. WolfPeak will not be liable to update or revise the Document to 

take into account any events or emergent circumstances or facts occurring or becoming apparent 

after the date of issue of the Document. 
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APPENDIX A – EXTRACT FROM MR COMPLAINTS 
REGISTER 
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Date Received Location  Nature of Complaint Details Initial Response How addressed Status 

3/9/2026 Junee Parking Complainant vehicle has been parked in 

again by site vehicles. 

No site vehicles to be parked on Ducker 

Street at any time and all site vehicles to 

be placed in CIZ. Announced at pre start 

4/9/2026 

Email Closed 

3/9/2026 Albury Mud tracking Complainant advised mud and gravel 

building on Young street requested clean 

up. 

Water cart used to remove mud (limited) 

however gravel is not from MR site and 

vehicles regularly parked on Young 

Street so no capacity to clean the curb 

side lane. 

Email Closed 

7/9/2026 Wagga VMS board blocking 

waterflow in drain 

VMS board roadside is creating build up 

and blocking waterflow requiring the 

residents to remove. 

Traffic manager to schedule regular 

inspections of sites were VMS boards 

are located to ensure water flow not 

impacted 

Email Closed 

11/09/2026 Junee Property damage - re 

detour 

Resident lives on the new temporary 

detour (no heavy vehicle) and a heavy 

vehicle travelled down the street clipping 

and ripping the electrical connection to 

her house. Resident incurred $220 

electrical verification prior to re 

connection. 

Martinus arranged payment direct to the 

electrician. 

Traffic team confirming with council if 

additional VMS board can be installed 

highlighting OHW risk. 

Call  

13/09/2026 Yerong Creek Beeping alarm noise High-pitched reversing alarm was being 

used instead of the non-tonal alarm. The 

noise was present from approximately 

7:00 am to 12:30 pm on Sunday. 

Phone call made to the complainant to 

acknowledge the concern and discuss 

the issue. The complainant was advised 

that the reversing alarms fitted to track 

machines are an ARTC safety 

requirement and form part of mandatory 

safety controls for site operations. An 

apology was provided for the 

Phone Call  
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Date Received Location  Nature of Complaint Details Initial Response How addressed Status 

inconvenience caused by the noise 

impacts. As a goodwill gesture, the 

project team offered two $50 respite 

vouchers in recognition of the 

inconvenience and disruption 

experienced. 

14/09/2026 Junee Noise - beeper Kemp 

St Junee 

Complainant advised he was woken by 

beepers on 13/09/26. 

Contact made with subcontractor to 

check their reversing alerts to ensure 

non tonal are used during OOHW. Plant 

team to email sub-contractor re using 

non tonal when on site. 

Added to lessons learnt review for 

delivery vehicles. 

Phone Call Closed 

15/09/2026 Wagga Property access 

blocked  

Resident could not get out of her 

driveway and was late for work due to the 

restricted access to get her car onto Little 

Best St.  

Martinus supervisor attended site 

(Arenco run activity) Access observed 

as fully restricted.  

MR Supervisor to ensure access is 

restored for the resident causing no 

further disruption.  

Phone call  Closed 

15/09/2026 Yerong Creek OOH works noise and 

timeline at Yerong 

Creek 

The resident complained that weekend 

work has been disruptive. The resident 

also raised that the generator was left 

running overnight while no work was 

happening.  

Advised the works happening at Yerong 

are part of the Track possession works 

when no trains are running through the 

alignment. These timings are 

determined by the network operator. 

Before undertaking these works 

Martinus carries out extensive 

engagement, including door knocking, 

phone calls, emails, face to face 

consultations. This stakeholder was 

Phone Call Closed 
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Date Received Location  Nature of Complaint Details Initial Response How addressed Status 

missed when property was door-

knocked. "Sorry We Missed You Card", 

respite letter and a copy of the work 

notification which provided more 

information on the work scope and 

potential impacts was left. Martinus to 

deliver $50 digital respite voucher since 

the property was eligible and also in 

recognition of the impacts. 

17/09/2026 Wagga Traffic control - worker 

behaviour  

Traffic control on Little Best Street have 

been sitting on the fence and have 

flattened the garden bed, as well as 

talking loudly hands free on their phone. 

Complainant works with neuro diverse 

clients that have reacted to them standing 

out the front of the study or sitting in the 

garden. Photos provided  

Site supervisors advised, attended 

immediately and spoke to traffic control.  

Reimbursement (voucher digital) to be 

sent to complainant.  

RTS advised via traffic manager to brief 

all staff on appropriate workplace 

behaviour.  

Complainant happy with action taken.  

Via phone  Closed 

28/09/2026 

 

Wagga 

 

Road condition - 
Railway St (WWCC 
road) 

 

The road condition has deteriorated 
significantly with multiple pot holes along 
the gutter causing dislodged debris. 
Railway street is part of the Edmondson 
Street Bridge diversion. 

 

Advised complainant this is an WWCC 
road and although a section of the 
diversion all roadworks sit with WWCC. 
Complainant advised he had called 
council also.  
Complainant advised complaint details 
and photos will be provided to WWCC 
through our interface team.  

 

In person  

 

Closed 
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APPENDIX B – ER LETTER OF ENDORSEMENT 



 

7 September 2026 

 

Susan Kay 

Program Principal Advisor 

Inland Rail 

33 Newton Street,  

Broadmeadow NSW 2292 

 

Dear Susan, 

 

RE: Inland Rail: ER Endorsement of Precinct Traffic Management Plan – 

Greater Hume LGA (Culcairn and Henty) for Albury to Illabo (SSI-10055) 

– Conditions A22(d), C4 and C30 

Approval of the Inland Rail’s Albury to Illabo Critical State Significant Infrastructure project (SSI 

10055) (the Project) was granted by the Minister for Planning and Public Spaces on 8 October 

2024, subject to a number of conditions.  

Condition A18 requires an Environmental Representative (ER) to be nominated by the Proponent 

and approved by the Planning Secretary prior to the commencement of works.  The undersigned 

was approved as ER for the Project by the Planning Secretary’s nominee on the 7 February 2025. 

Condition A22 provides the requirements of the ER on the Project. It requires, by way of condition 

A22(d), that the ER review documents to ensure they are consistent with the terms of the Project 

Approval. It states:  

A22(d) [For the duration of the work until the completion of construction, or as agreed by the 

Planning Secretary, the approved ER must] review documents identified in Conditions A9, 

C1, C6, C16, C18 and C26 and any other documents that are identified by the Planning 

Secretary, to ensure they are consistent with requirements in or under this approval and if 

so:  

(i) make a written statement to this effect before submission of such documents to the 

Planning Secretary (if those documents are required to be approved by the Planning 

Secretary); or 

(ii) make a written statement to this effect before the implementation of such documents 

(if those documents are required to be submitted to the Planning Secretary / 

Department for information or are not required to be submitted to the Planning 

Secretary / Department). 

Condition C4 requires ER endorsement of CEMP and relevant Sub-plans which are required to be 

submitted to the Planning Secretary for approval.  It states: 

C4 Where a CEMP (and relevant CEMP Sub-plans) requires Planning Secretary’s approval, the 

CEMP (and relevant CEMP Sub-plans) must be endorsed by the ER and then submitted to 

the Planning Secretary for approval no later than one (1) month before the commencement 

of construction, or where construction is staged, no later than one (1) month before the 

commencement of each stage. 



COMMERCIAL IN CONFIDENCE
ER Letter of Endorsement - PTMP - Greater Hume  

Martinus Rail (MR) prepared a Precinct Traffic Management Plan (PTMP) – Greater Hume LGA 

(Culcairn and Henty) (MR reference: 6-0052-210-DTM-G0-PL-0001_1), revision 0. MR have since 

updated the PTMP (MR reference: 6-0052-210-DTM-G0-PL-0001_1), revision 1, dated 1 

September 2026, which incorporates some construction gate amendments. Evidence has been 

provided to the ER demonstrate that TfNSW and Greater Hume Council have no objections to the 

updated PTMP. 

In accordance with the requirements of condition A22(d) and C4, I hereby endorse the Precinct 

Traffic Management Plan – Greater Hume LGA (Culcairn and Henty) (MR reference: 6-0052-210-

DTM-G0-PL-0001_1), revision 1, dated 1 September 2026. 

Should you have any queries or require further information please do not hesitate to contact the 

undersigned on the details below. 

 

Yours sincerely, 

  

 

Tim Elder     

Environmental Representative 

P: 0439 763 103 

E:  telder@wolfpeak.com.au 

 

mailto:telder@wolfpeak.com.au

	CSSI 10055_ER Monthly Report_2609 Rev0 (body).pdf
	ER Letter of End_PTMP_Greater Hume.pdf

