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Declaration of accuracy

In making this declaration, | am aware that sections 490 and 491 of the Environment Protection and
Biodiversity Conservation Act 1999 (Cth) (EPBC Act) make it an offence in certain circumstances to
knowingly provide false or misleading information or documents. The offence is punishable on conviction
by imprisonment or a fine, or both. | declare that all the information and documentation supporting this
compliance report is true and correct in every particular. | am authorised to bind the approval holder to
this declaration and that | have no knowledge of that authorisation being revoked at the time of making

this declaration.
N

Peter Borrelli

Project Director N2NS Phase 1

Australian Rail Track Corporation Limited
ACN 081 455 754

04/06/2026

Disclaimer: This document has been prepared by Inland Rail Pty Ltd (Inland Rail) or a related entity of Inland Rail and may not be relied on by any other party without Inland Rail’s prior
written consent. Use of this document shall be subject to the terms of the relevant contract with Inland Rail. Inland Rail, its related entities and employees shall have no liability to unauthorised
users of the information for any loss, damage, cost or expense incurred or arising by reason of an unauthorised user using or relying upon the information in this document, whether caused by error,
negligence, omission or misrepresentation in this document.

Copyright of this material is vested in Inland Rail, subject to the Copyright Act 1968. This material, including the Inland Rail logo, is copyright. None of this material may be reproduced, altered or
transmitted in whole or in part without prior written permission from Inland Rail which must be directed to IR Director Business Services.

© Inland Rail Pty Ltd 2024
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Glossary

Specific terms and acronyms used throughout this report are listed and described in the table below.

Table 1 Terminology

ACRONYM DEFINITION

ARTC Australian Rail Track Corporation

BMP Biodiversity Management Plan

CEMP Construction Environmental Management Plan

Clz Construction Impact Zone

Cssl Critical State Significant Infrastructure

DCCEEW Federal Department of Climate Change, Energy, the Environment and Water (formerly DAWE)
DPE NSW Department of Planning and Environment

EEC Endangered Ecological Communities

EIS Environmental Impact Statement

EP&A Act NSW Environmental Planning and Assessment Act 1979

EPBC 2016/7729 EPBC Act Planning Approval for N2NS P1

EPBC Act Commonwealth Environment Protection and Biodiversity Conservation Act 1999
FEMP Flood Emergency Management Plan
IFC Issue for construction
IRPL Inland Rail Pty Ltd (A wholly owned subsidiary of Australian Rail Track Corporation)
LX Level Crossing
MNES Matters of National Environmental Significance
N2NS P1 Narrabri to North Star, Phase 1 project
NVMP Noise and Vibration Management Plan
PCT Plant Community Type
SPIR Submissions and Preferred Infrastructure Report
SSi State Significant Infrastructure
SSI-7474 Critical State Significant Infrastructure Planning Approval for N2NS P1
TEC Threatened Ecological Community
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1 Introduction

1.1 Background

Australian Rail Track Corporation (ARTC) submitted a Critical State Significant Infrastructure (CSSI)
application for approval to construct and operate the Narrabri to North Star Phase 1 (N2NS P1) section of
the Inland Rail program under Part 5, Division 5.2 of the NSW Environmental Planning and Assessment
Act 1979 (EP&A Act). The then NSW Minister for Planning and Public Spaces granted CSSI approval
for N2NS P1 on 13 August 2020 (SSI 7474). A copy of the SSI 7474 Approval is presented in Appendix
D.

N2NS P1 is subject to approval under the Commonwealth Environment Protection and Biodiversity
Conservation Act 1999 (EPBC Act). The N2NS project was declared by the then Commonwealth
Minister for Sustainability, Environment, Water, Populations and Communities (the Minister) to be a
controlled action under the EPBC Act on 20 September 2016. Following a request to separate N2NS into
two phases on 1 June 2020 (which request was approved on 25 June 2020), N2NS P1 was approved by
the Minister on 1 October 2020 (EPBC 2016/7729). ARTC commenced construction of N2NS P1 on 10
April 2021.

Inland Rail Pty Ltd (IRPL) is a wholly owned subsidiary of ARTC, which is responsible for the construction
of the Inland Rail project on behalf of the Australian Government. ARTC oversees the operating business
and is responsible for certain Conditions as outlined by the relevant terminology within Table 4.

1.2 Scope

This report details the commitments outlined within EPBC 2016/7729 and assessment of compliance
against conditions 1 - 12 for the reporting period 10 April 2025 to 9 April 2026 as per Condition 6 of EPBC
2016/7729, which states:

The approval holder must prepare a compliance report for each 12-month period following the date of
commencement of the action, or otherwise in accordance with an annual date that has been agreed to
in writing by the Minister. The approval holder must:

a. publish each compliance report on the website within 60 business days following the relevant
12- month period;

b. notify the Department by email that a compliance report has been published on the website
and provide the weblink for the compliance report within five business days of the date of
publication;

c. keep all compliance reports publicly available on the website until this approval expires;

d. exclude or redact sensitive ecological data from compliance reports published on the

website; and

e. where any sensitive ecological data has been excluded from the version published, submit the full
compliance report to the Department within 5 business days of publication

1.3 Approved Action

Construction of N2NS P1 commenced on 10 April 2021. Construction is now complete with the exception of
the replacement of the Newell Highway Over Bridge (north of Bellatta), and the Moree Precinct (Stage 2C),
and minor defect / omission items arising out of the completion of Stage 1. In October 2022, the Australian
Government announced an independent review of Inland Rail. The review led by Dr Kerry Schott was
completed and published on 6 April 2023. As a result of the Australian Government review, works south of
Parkes have been prioritised for completion by 2027. IRPL will be upgrading the two remaining sections in
the coming years, in advance of double stacked trains operating on the Inland Rail alignment.

The key features of N2NS P1 include:

» Upgrading the track, track formation, underbridges, and culverts within the existing rail corridor, in
two sections:
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» between Narrabri and Moree; and
» between Camurra and North Star

» Five new crossing loops within the existing rail corridor, at Bobbiwaa, Waterloo Creek, Tycannah Creek,
Coolleearllee, and Murgo.

> A replacement rail bridge at Croppa Creek.

The overall project footprint is presented in Figure 1 below.
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Figure 1 Narrabri to North Star Section of Inland Rail project footprint
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14 Project details
Project details for N2NS P1 are presented in Table 2 below.

Table 2 Project Details

EPBC NUMBER EPBC 2016/7729
PROJECT NAME Narrabri to North Star Section of Inland Rail, phase 1
APPROVAL HOLDER AND ACN OR ABN Australian Rail Track Corporation Limited
ACN 081 455 754
LOCATION OF THE PROJECT Narrabri to North Star
REPORTING PERIOD 10 April 2025 to 9 April 2026

1.5 Key project activities

During the reporting period, the following key activities have or are currently programmed to take place
within Stage 2 of N2NS P1:

Stage 2
»  Minor defect repair / omission items arising out of the completion of Stage 1.

In addition, preliminary investigations have been undertaken on the section of track south of Moree between
Tapscott Road (Ch 658.100Km) and Alice Street (Ch 666.000) referred to as Stage 2C.

2 Compliance Assessment

21 Assessment of compliance

The terminology used to record findings in this compliance report (Table 3) is consistent with that used
by the Commonwealth Department of Climate Change, Energy, the Environment and Water (DCCEEW)
Annual Compliance Report Guidelines (2014).

Table 3 Compliance status terminology

STATUS DESCRIPTION

COMPLIANT ‘Compliance’ is achieved when all the requirements of a condition have been met, including the
implementation of management plans or other measures required by those conditions.

NON-COMPLIANT | A designation of ‘non-compliance’ should be given where the requirements of a condition or
elements of a condition, including the implementation of management plans and other
measures, have not been met.

NOT APPLICABLE | A designation of ‘not applicable’ should be given where the requirements of a condition or
elements of a condition fall outside of the scope of the current reporting period. For example, a
condition which apply to an activity that has not yet commenced.
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EPBC ANNUAL COMPLIANCE REPORT 2025-2026

Appendix A Cumulative Vegetation Clearing Quantity

Table A-1 Cumulative clearing quantities for native vegetation from commencement of construction to December 2023

(inclusive)
o | | S
VEGETATION ZONE / PLANT COMMUNITY TYPE | TEC UNDER THE EPBC ACT - APPROVED REVISED MPACTED TEC
(PCT) ID / NAME SPIR (HA) IMPACTAREA— | IMPACT AREA
SPIR CIZ (HA) ~CIZ (HA) UNDER THE EPBC
ACT-T4M CIZ (HA)
ZONE - 1 - PCT-27 BVT-BR233, NA219-WEEPING
MYALL OPEN WOODLAND OF THE DARLING RIVERINE | Weeping Myall Woodlands 17,940 040 .
PLAINS BIOREGION AND BRIGALOW BELT SOUTH -9.16 : : :
BIOREGION
ZONE - 2 - PCT-35 BVT-BR120, NA117-BRIGALOW - Brigalow (Acacia
BELAH OPEN FOREST / WOODLAND ON ALLUVIAL :
OFTEN GILGAIED CLAY FROM PILLIGA SCRUB TO harf;;:; ’i/:a‘;ot;'i’q‘;"g"d 17310 6.48 2.159
GOONDIWINDI, BRIGALOW BELT SOUTH BIOREGION :
ZONE - 3 - PCT-39 BVT-BR130, NA129-COOLABAH - wi%ﬂgﬁadh;fsricg:ﬁ;
RIVER COOBAH - LIGNUM WOODLAND WETLAND OF | 2222 3000° 1€ ¢ theg 1740 001 0251
FREQUENTLY FLOODED FLOODPLAINS MAINLY IN THE o : : :
DARLING RIVERINE PLAINS BIOREGION S Y
Bioregions - 1.74
ZONE - 4 - PCT-52 BVT-BR191, NA187-QUEENSLAND Natural Grasslands on
BLUEGRASS +/- MITCHELL GRASS GRASSLAND ON Basalt and Fine-textured
CRACKING CLAY FLOODPLAINS AND ALLUVIAL PLAINS |  Alluvial Plains of Northern 432.070 290.67 164.979
MAINLY THE NORTHERN-EASTERN DARLING RIVERINE |  NSW and Southern Qld -
PLAINS BIOREGION 432.07
ZONE - 5- PCT-56 BVT-BR186, NA182-POPLAR BOX -
BELAH WOODLAND ON CLAY-LOAM SOILS ON Not Listed 143.950 61.38 7.584
ALLUVIAL PLAINS OF NORTH-CENTRAL NSW
ZONE - 6 - PCT-56 BVT-BR186, NAL82-POPLAR BOX -
BELAH WOODLAND ON CLAY-LOAM SOILS ON .
ALLUVIAL PLAINS OF NORTH-CENTRAL NSW-DERIVED Not Listed 249.850 125.64 65110
NATIVE GRASSLANDS
ZONE - 7 - PCT-71 BVT-BR127, NA126-CARBEEN -
WHITE CYPRESS PINE - RIVER RED GUM -
BLOODWOOD TALL WOODLAND ON SANDY LOAM .
ALLUVIAL AND AEOLIAN SOILS IN THE NORTHERN el 0.510 0 0.000
BRIGALOW BELT SOUTH BIOREGION AND DARLING
RIVERINE PLAINS BIOREGION
ZONE - 8 - PCT-78 BVT-BR196, NA193-RIVER RED
GUM RIPARIAN TALL WOODLAND / OPEN FOREST .
WETLAND IN THE NANDEWAR BIOREGION AND Not Listed 11820 232 2:042
BRIGALOW BELT SOUTH BIOREGION
ZONE - 9 - PCT-135 BVT-BR284, NA271-COOBAH -
WESTERN ROSEWOOD LOW OPEN TALL SHRUBLAND .
OR WOODLAND MAINLY ON OUTWASH AREAS IN THE pegis 9.500 4.80 1.965
BRIGALOW BELT SOUTH BIOREGION
ZONE - 10 - PCT-413 BVT-BR346, NA348 -SILVER-
LEAVED IRONBARK - WHITE CYPRESS PINE - BOX DRY
SHRUB GRASS WOODLAND OF THE PILLIGA SCRUB - Not Listed 5.720 187 0.938
WARIALDA REGION, BRIGALOW BELT SOUTH
BIOREGION
TOTAL AREA IMPACTED (HA) 459.1 890.41 506.47 246.955
INLAND RAIL PTY LTD ABN 73 094 819 520 | 6-0000-260-EAP-P1-RP-0006 20 of 25
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EPBC ANNUAL COMPLIANCE REPORT 2025-2026

INLAND
RAIL =

Table A-2 Cumulative clearing quantities for Koala Habitat from commencement of construction to March 2023 (inclusive)

VEGETATION ZONE / PLANT
COMMUNITY TYPE (PCT) ID / NAME
- KOALA HABITAT

TOTALAPPROVED IMPACT
AREA SPIR CIZ (HA)

TOTAL REVISED IMPACT
AREA - CIZ (HA)

CUMULATIVE PROJECT TOTAL IMPACT TO
MARCH 2023 (INCLUSIVE)

ZONE - 2 - PCT-35 BVT-BR120,
NA117-BRIGALOW - BELAH OPEN
FOREST/ WOODLAND ON ALLUVIAL
OFTEN GILGAIED CLAY FROM PILLIGA
SCRUB TO GOONDIWINDI,
BRIGALOW BELT SOUTH BIOREGION

17.31

ZONE - 3 - PCT-39 BVT-BR130,
NA129-COOLABAH - RIVER COOBAH -
LIGNUM WOODLAND WETLAND OF
FREQUENTLY FLOODED
FLOODPLAINS MAINLY IN THE
DARLING RIVERINE PLAINS
BIOREGION

6.48

091

2.159

0.231

ZONE - 4 - PCT-52 BVT-BR191,
NA187-QUEENSLAND BLUEGRASS +/-
MITCHELL GRASS GRASSLAND ON
CRACKING CLAY FLOODPLAINS AND
ALLUVIAL PLAINS MAINLY THE
NORTHERN-EASTERN DARLING
RIVERINE PLAINS BIOREGION

0.08

0.07

0.000

ZONE - 5 - PCT-56 BVT-BR186,
NA182-POPLAR BOX - BELAH
WOODLAND ON CLAY-LOAM SOILS
ON ALLUVIAL PLAINS OF NORTH-
CENTRAL NSW

143.95

61.38

7.584

ZONE - 6 - PCT-56 BVT-BR186,
NA182-POPLAR BOX - BELAH
WOODLAND ON CLAY-LOAM SOILS
ON ALLUVIAL PLAINS OF NORTH-
CENTRAL NSW-DERIVED NATIVE
GRASSLANDS

0.35

0.12

0.064

ZONE - 8 - PCT-78 BVT-BR196,
NA193-RIVER RED GUM RIPARIAN
TALL WOODLAND / OPEN FOREST
WETLAND IN THE NANDEWAR
BIOREGION AND BRIGALOW BELT
SOUTH BIOREGION

11.82

2.042

TOTAL AREA IMPACTED (HA)

175.25

74.28

12.081

INLAND RAIL PTY LTD ABN 73 094 819 520 | 6-0000-260-EAP-P1-RP-0006
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Appendix B Commencement of activity notification letter

15 April 2021

5-0000-260-EAP-00-LT-0001

Office of Compliance

Environment Standards Division
Department of the Environment and Energy
GPO Box 787

Canberra ACT 2601

Email: epbcmonitoring@environment.gov.au and compliance@environment.gov.au

Dear Minister,
EPBC Approval 2016/7729 - Condition 2 Notification

In accordance with Narrabri to North Star Project Section of Inland Rail, NSW Approval (EPBC
2016/7729), Condition 2, Australian Rail Track Corporation (ARTC) are pleased to provide the
Department of Agriculture, Water and the Environment (the Department) with notification that the
commencement of the action has occurred.

ARTC became aware of construction related activities commencing on 10 April 2021.

If you have any queries please feel free to contact Sam Blanco, Senior Environmental Advisor for the
Project on 0409 510 555 or sblanco@artc.com.au.

Yours sincerely

(Hals

Tim Hale (Apr 16, 2021 12:39 GMT+10)

Tim Hale
Senior Project Manager

INLAND RAIL PTY LTD ABN 73 094 819 520 | 6-0000-260-EAP-P1-RP-0006 22 of 25
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Appendix C EPBC Approval
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“ Department of Agriculture.
Water and the Environment

APPROVAL

Narrabri to North Star Section of Inland Rail, NSW {EPBC 2016/7729)

This decision is made under sections 130(1) and 133(1) of the Environment Protection and Biodiversity
Conservation Act 1999 (Cth). Note that section 134(1A) of the EPBC Act applies to this approval, which
provides in general terms that if the approval holder authorises another person to undertake any part

of the action, the approval holder must take all reasonable steps to ensure that the other person is
informed of any conditions attached to this approval, and that the other person complies with any

such condition.

Details

Person to whom the
approval is granted
(approval holder)

ACN or ABN of approval
holder

Action

Australian Rail Track Corporation Limited

ABN 75 081455 754

To construct and operate Phase 1 of the Narrabri to North Star section
of the Inland Rail. This action includes all ancillary construction that is
involved in the process, subject to the variation of the action accepted
by the Minister under section 156B on 25 June 2020. [See EPBC Act
referral 2016/7729, request for variation of proposal received on

1 June 2020].

Approval decision

My decision on whether or not to approve the taking of the action for the purposes of the controlling
provision for the action is as follows.

Controlling Provisions

Section 18
Section 18A

Listed Threatened Species and Communities

Approve
Approve

Period for which the approval has effect

This approval has effect until 31 October 2100.

Decision-maker

Name and position

The Hon Sussan Ley MP
Minister for the Environment

)
Signature
y G Lﬂﬂ/

Date of decision

| Qcloll 2.ow




Conditions of approval

This approval is subject to the conditions under the EPBC Act as set outin ANNEXURE A.

ANNEXURE A- CONDITIONS OF APPROVAL

Part A - Conditions specific to the action

1. The approval holder must:

a. Implement conditions C4 and C9 of Part C, Schedule 2 of the State Infrastructure
approval, where they relate to monitoring, managing, avoiding, mitigating, offsetting,
recording, or reporting on, impacts to protected matters, with the exception of C9(a).

b. Ensure that the Weed Management Plan included in the Biodiversity Management Sub-
plan required under condition C9 of Part C, Schedule 2 of the State Infrastructure
approval, includes appropriate weed control measures to prevent the introduction and/or
spread of weeds from construction areas to any retained area of Belson's Panic
(Homopholis belsonii), Natural Grassland on Basalt and Fine-textured Alluvial Plains of
Northern New South Wales and Southern Queensland, Brigalow (Acacia harpophylla
dominant and codominant) and Weeping Myall Woodlands ecological communities.

¢. Implement biodiversity conditions EI7 - E21 arid E23 - E26 of Part E, Schedule 2 of the
State Infrastructure approval, where they relate to monitoring, managing, minimising,
reducing, avoiding, mitigating, offsetting, recording, or reporting on, impacts to protected
matters.

d. Forany aspect of the action, for the period for which the approval has effect, the
approval holder must not exceed the maximum impacts to protected matters specified
under the State Infrastructure approval.

e. Notify the Department in writing of any proposed change to the conditions of the State
Infrastructure approval for which Conditions la, Ib, le and Id apply, within 10 business
days of formally proposing a change or becoming aware of the NSW Government
proposing a change.

f. Notify the Department in writing of any change to the State Infrastructure approval for
which Conditions la, Ib, le and Id apply, within 10 business days of a change to the
State Infrastructure approval being finalised.

Part B - Standard administrative conditions

Notification of date of commencement of the action

2. The approval holder must notify the Department in writing of the date of commencement of the
action within 10 business days after the date of commencement of the action.

3. If the commencement of the action does not occur within 5 years from the date of this approval,
then the approval holder must not commence the action without the prior written agreement of
the Minister.

Compliance records
4. The approval holder must maintain accurate and complete compliance records.

5. If the Department makes a request in writing, the approval holder must provide electronic copies
of compliance records to the Department within the timeframe specified in the request.
Note: Compliance records may be subject to audit by the Department or an independent auditor in accordance with section

458 of the EPBC Act, and or used to verify compliance with the conditions. Summaries of the result of an audit may be
published on the Department's website or through the general media.



Annual compliance reporting

6.

The approval holder must prepare a compliance report for each 12 month period following the
date of commencement of the action, or otherwise in accordance with an annual date that has
been agreed to in writing by the Minister. The approval holder must:

a. publish each compliance report on the website within 60 business days following the
relevant 12 month period;

b. notify the Department by email that a compliance report has been published on the website
and provide the weblink for the compliance report within five business days of the date of
publication;

c. keep all compliance reports publicly available on the website until this approval expires;

d. exclude or redact sensitive ecological data from compliance reports published on the
website; and

e. where any sensitive ecological data has been excluded from the version published, submit
the full compliance report to the Department within 5 business days of publication.

Note: Compliance reports may be published on the Department's website.

Reporting non-compliance

7.

8.

The approval holder must notify the Department in writing of any: incident; non-compliance with
the conditions of this approval; or non-compliance with the commitments made in any element of
the Construction Environmental Management Plan (required under Part C, Schedule 2 of the State
Infrastructure approval) referred to in condition 1. The notification must be given as soon as
practicable, and no later than two business days after becoming aware of the incident or non-
compliance. The notification must specify:

a. any condition which is or may be in breach;
b. a short description of the incident and/or non-compliance; and

c. thelocation (including co-ordinates), date, and time of the incident and/or non-compliance.
In the event the exact information cannot be provided, provide the best information
available.

The approval holder must provide to the Department the details of any incident or non-
compliance with the conditions of this approval or commitments made in any element of the
Construction Environmental Management Plan (required under Part C, Schedule 2 of the State
Infrastructure approval) referred to in condition 1 as soon as practicable and no later than
10 business days after becoming aware of the incident or non-compliance, specifying:

a. any corrective action or investigation which the approval holder has already taken or intends
to take in the immediate future;

b. the potential impacts of the incident or non-compliance; and

c. the method and timing of any remedial action that will be undertaken by the approval holder.

Iridependent audit

9.

10.

The approval holder must ensure that independent audits of compliance with the conditions are
conducted as requested in writing by the Minister.

For each independent audit, the approval holder must:

a. provide the name and qualifications of the independent auditor and the draft audit criteria to
the Department;

b. only commence the independent audit once the audit criteria have been approved in writing
by the Department; and



c. submitan audit report to the Department within the timeframe specified in the approved
audit criteria.

11. The approval holder must publish the audit report on the website within 10 business days of
receiving the Department's approval of the audit report and keep the audit report published on
the website until the end date of this approval.

Completion of construction

12. Within 20 business days after the completion of construction, the approval holder must notify the
Department in writing and provide completion data.

Part C - Definitions

In these conditions, except where contrary intention is expressed, the following definitions are used:

Action means construction and operation of Phase 1 of the Narrabri to North Star section of the
Inland Rail. This action includes all ancillary construction that is involved in the process, subject to
the variation of the action accepted by the Minister under section 1568 on 25 June 2020.

Business day means a day that is not a Saturday, a Sunday or a public holiday in the state or
territory of the action.

Commencement of the action means the commencement of Construction.

Completion data means an environmental report and spatial data clearly detailing how the
conditions of this approval have been met. The Department's preferred spatial data format is
shapefile.

Completion of construction has the same meaning as "Completion of Construction" stated in the
terms and definitions in Table 1 of the State Infrastructure approval.

Compliance records means all documentation or other material in whatever form required to
demonstrate compliance with the conditions of approval in the approval holder's possession or
that ?re within the approval holder's power to obtain lawfully.

Compliance reports means written reports:

i providing accurate and complete details of compliance, incidents, and non-compliance
with the conditions and the Construction Environmental Management Plan (required
under Part C, Schedule 2 of the State Infrastructure approval);

ii. consistent with the Department's Annual Compliance Report Guidelines (2014);

iii. include a shapefile of any clearance of any protected matters, or their habitat,
undertaken within the relevant 12 month period; and

iv. annexing a schedule of (]Il sub-plans of the Construction Environmental Management
Plan (required under Part C, Schedule 2 of the State Infrastructure approval) prepared
and in existence in relation to the conditions during the relevant 12 month period.

Construction has the same meaning as "Construction" stated in the terms and definitions, in
Table 1 of the State Infrastructure approval.

Department means the Australian Government agency responsible for administering
the EPBC Act.

EPBC Act means the Environment Protection and Biodiversity Conservation Act 1999 (Cth).

Incident means any event which has the potential to, or does, impact on one or more protected
matter(s).



Independent audit: means an audit conducted by an independent and suitably qualified person as
detailed in the Environment Protection and Biodiversity Conservation Act 1999 Independent Audit

and Audit Report Guidelines (2019).

Minister means the Australian Government Minister administering the EPBC Act including any
delegate thereof.

Protected matters means threatened species and ecological communities listed under Part 3 of
the EPBC Act.

Sensitive ecological data means data as defined in the Australian Government Department of the
Environment (2016) Sensitive Ecological Data-Access and Management Policy VI.O.

Shapefile means location and attribute information of the action provided i.n an Esri shapefile
format. Shapefiles must contain '.shp', '.shx', ".dbf" files and a ".prj' file that specifies the
projection/geographic coordinate system used. Shapefiles must also include an '.xml' metadata
file that describes the shapefile for discovery and identification purposes.

State Infrastructure approval rneans the NSW Government Critical State Significant Infrastructure:
Conditions of Approval for Inland Rail - Narrabri to North Star Phase 1, made under Section 5.19 of
the Environmental Planning & Assessment Act 1979, for application number SSI-7474, dated

13 August 2020.

Suitably qualified person means a person who has professional qualifications, training, skills
and/or experience related to the nominated subject matter and can give authoritative
independent assessment, advice and analysis on performance relative to the subject matter using
the relevant protocols, standards, methods and/or literature.

Website means a set of related web pages located under a single domain name attributed to the
approval holder and available to the public.
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Infrastructure Approval

Section 5.19 of the Environmental Planning & Assessment Act 1979

| grant approval to the carrying out of the critical State significant infrastructure (CSSI) referred to in
Schedule 1, subject to the conditions in Schedule 2.

The Hon. Rob Stokes MP
Minister for Planning and Public Spaces

Sydney 13t August, 2020
SCHEDULE 1
Application no.: SSI 7474

Proponent:
Approval Authority:

Land:

Description of Critical State

Significant Infrastructure:

Declaration as Critical State
Significant Infrastructure:

Australian Rail Track Corporation
Minister for Planning and Public Spaces

Land within the existing rail corridor between Narrabri
and Moree; and Camurra and North Star.

Development for the purposes of the Inland Rail - Narrabri
to North Star proposal being the upgrade and
replacement of the existing rail line between Narrabri and
North Star, comprising:

. upgrade of the track, track formation, underbridges
and culverts within the existing rail corridor in two
sections:

- between Narrabri and Moree; and
- between Camurra and North Star;

. five new crossing loops within the existing rail
corridor, at Bobbiwaa, Waterloo Creek, Tycannah
Creek, Coolleearllee, and Murgo;

. realigning approximately 1.5 kilometres of the
Newell Highway near Bellata;

. a replacement rail bridge at Croppa Creek;

. a replacement road bridge on the Newell Highway
over the rail corridor; and

. a new road bridge over the existing rail corridor in
Moree.

The proposal is critical State Significant Infrastructure by
virtue of Schedule 5, clause 7 of State Environmental
Planning Policy (State and Regional Development) 2011.
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TERMS AND DEFINITIONS

The definitions and abbreviations in Table 1 apply to terms used in this approval, unless otherwise
stated or the context indicates otherwise.

Table 1: Terms and Definitions

Term

Definition

Aboriginal object

The same meaning as in the National Parks and Wildlife Act 1974
(NSW).

Ancillary facility

A temporary facility for construction of the CSSI including office and
amenities compound, construction compound, material crushing and
screening plant, materials storage compound, maintenance workshop,
testing laboratory, car parking compound, a site used for assembly of
infrastructure, and material stockpile area.

Note: Where a CEMP has been approved by the Planning Secretary
and it includes a stockpile management protocol, a temporary material
stockpile located within the construction boundary is not an ancillary
facility.

AHD Australian Height Datum

AEP Annual Exceedance Probability — The probability that a given rainfall
total accumulated over a given duration will be exceeded in any one
year

ARI Average Recurrence Interval — The average, or expected, value of the

periods between exceedances of a given rainfall total accumulated
over a given duration.

At-property treatment

Acoustic treatments including those described in Section 7.3 of the
Noise Mitigation Guideline (TINSW(RMS), 2015) and other treatments
including, but not limited to, noise curtains and retrofitted double
glazing.

CEMP

Construction Environmental Management Plan

Completion of construction

The date upon which all construction is completed and all requirements
of the Planning Secretary (if any) have been met. If construction is
staged, completion of construction is the date upon which construction
is completed and all requirements of the Planning Secretary (if any)
have been met, in respect of all stages of construction.

Conditions of approval

The Minister’'s conditions of approval for the CSSI.

Construction

Includes all work required to construct the CSSI as described in the
documents listed in Condition A1, including commissioning trials of
equipment and temporary use of any part of the SSI, but excluding the
following low impact work which is completed prior to approval of the
CEMP::

(a) survey works including carrying out general alignment surveys,
installing survey controls (including installation of global
positioning system (GPS)), installing repeater stations, carrying
out surveys of existing and future utilities and building, and road
dilapidation surveys;

(b) investigations including investigative drilling,
investigations and excavation;

(c) site establishment works approved under a Site Establishment
Management Plan;

contamination
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Term

Definition

(d) operation of ancillary facilities if the ER has determined the
operational activities will have minimal impact on the environment
and community;

(e) treatment of contaminated sites subject to the recommendations
of a Remediation Report prepared in accordance with Condition
E82;

(f) minor clearing and relocation of native vegetation, as identified in
the documents listed in Condition A1;

(9) installation of mitigation measures including erosion and sediment
controls, temporary exclusion fencing for sensitive areas and
acoustic treatments;

(h) property acquisition adjustment works including installation of
property fencing and relocation and adjustments of utilities to
property including water supply and electricity;

(i) relocation and connection of utilities where the relocation or
connection has a minor impact to the environment as determined
by the ER;

(j) establishing minor ancillary facilities in accordance with
Condition A21;

(k) archaeological testing under the Code of practice for
archaeological investigation of Aboriginal objects in NSW
(Department of Environment Climate Change and Water, 2010)
or archaeological monitoring undertaken in association with (a) to
(n) below to ensure that there is no impact on heritage items;

() salvage of Aboriginal artefacts in accordance with
Condition C11(b);

(m) other activities determined by the ER to have minimal
environmental impact which may include construction of minor
access roads, temporary relocation of pedestrian paths and the
provision of property access; and

(n) maintenance works to existing buildings and structures as
required to facilitate the carrying out of the CSSI.

However, where heritage items, or threatened species or their habitat,
or threatened ecological communities (within the meaning of the
Biodiversity Conservation Act 2016), are adversely affected or
potentially adversely affected by any low impact work as defined in (a)
to (k) above, that work is construction, unless otherwise determined by
the Planning Secretary.

The low impact work described in this definition becomes Construction
with the approval of a CEMP. Where low impact work has already
commenced, this is considered to remain as low impact work and is
managed in accordance with the framework under which it
commenced.

Construction Boundary

The area required for project construction as described in the EIS and
as amended by the SPIR.

CSsli The critical State significant infrastructure, as generally described in
Schedule 1, the carrying out of which is approved under the terms of
this approval.

Department NSW Department of Planning, Industry and Environment

DEC Former Department of Environment and Conservation

DECC Former NSW Department of Environment and Climate Change
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Term

Definition

Representative Protocol

DIPNR Former NSW Department of Infrastructure, Planning and Natural
Resources

DAWE Commonwealth Department of Agriculture, Water and Environment
(former Department of the Environment and Energy)

DPC Department of Premier and Cabinet (all Heritage related functions)

EIS The Environmental Impact Statement submitted to the Secretary
seeking approval to carry out the proposal described in it and as
revised if required by the Secretary under the EP&A Act, and including
any additional information provided by the Proponent updating the
information presented in the EIS.

EES Environment, Energy and Science Group of the Department of
Planning, Industry and Environment
(former NSW Office of Environment and Heritage)

EMS Environmental Management System

Environment Includes all aspects of the surroundings of humans, whether affecting
any human as an individual or in his or her social groupings.

Environmental The document of the same title published by the Department.

EP&A Act

Environmental Planning and Assessment Act 1979

EPBC Act Environment Protection and Biodiversity Conservation Act 1999
(Commonwealth)

EPA NSW Environment Protection Authority

EPL Environment Protection Licence under the Protection of the
Environment Operations Act 1997

ER The Environmental Representative for the CSSI.

Heavy Vehicle

Has the same meaning as in the Heavy Vehicle National Law (NSW)
No 42a

Heritage item

A place, building, structure, work, relic, archaeological site, tree,
movable object or precinct of heritage significance, that is listed under
one or more of the following registers: the State Heritage Register
under the Heritage Act 1977, a state agency heritage and conservation
register under section 170 of the Heritage Act 1977, a Local or Regional
Environmental Plan under the EP&A Act, the World, National or
Commonwealth Heritage lists under the Environment Protection and
Biodiversity Conservation Act 1999 (Commonwealth), and an
Aboriginal object or Aboriginal place as defined in section 5 of the
National Parks and Wildlife Act 1974 .

Highly noise intensive work

Work which is defined as annoying in the ICNG including:

(a) use of power saws, such as used for cutting timber, rail lines,
masonry, road pavement or steel work;

(b) grinding metal, concrete or masonry;

(c) rock drilling;

(d) line drilling;

(e) vibratory rolling;

(f)  bitumen milling or profiling;

(g) jackhammering, rock hammering or rock breaking; and

(h) impact piling
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Term Definition
ICNG Interim Construction Noise Guideline (DECC, 2009)
Incident An occurrence or set of circumstances that causes, or threatens
to cause material harm and which may or may not be or cause
a non-compliance.
Note: “material harm” is defined in this approval
Land Has the same meaning as in the EP&A Act.
Landowner Has the same meaning as “owner” in the Local Government Act 1993
and in relation to a building means the owner of the building.
Local road Any road that is not defined as a classified road under the Roads Act

1993.

Material harm

This is harm that:
(a) involves actual or potential harm to the health or safety of
human beings or to the environment that is not trivial; or

(b) results in actual or potential loss or property damage of an
amount, or amounts in aggregate, exceeding $10,000,
(such loss includes the reasonable costs and expenses that
would be incurred in taking all reasonable and practicable
measures to prevent, mitigate or make good harm to the
environment).

Minister

NSW Minister for Planning and Public Spaces

Noise Management Level

Noise Management Level as defined in the Interim Construction Noise
Guideline (DECC, 2009)

Non-compliance

An occurrence, set of circumstances or development that is a breach
of this approval but is not an incident.

NSW Heritage Council Heritage Council of NSW

OEH Former NSW Office of Environment and Heritage

OEMP Operational Environmental Management Plan

Operation The carrying out of the SSI (whether in full or in part) upon the
completion of construction.
Note: There may be overlap between the carrying out of construction
and operation if the phases of the development are staged through a
Staging Report. Commissioning trials of equipment and temporary use
of any part of the SSI are within the definition of construction.

ONCR Operational Noise Compliance Report

ONVR Operational Noise and Vibration Review

Planning Secretary

Secretary of the NSW Department of Planning, Industry and
Environment or nominee, whether nominated before or after the date
on which this approval was granted.

PCT Plant Community Type as related to the BioNet Vegetation
Classification system.
Proponent The person identified as the proponent in Schedule 1 of this approval

and any other person carrying out any part of the CSSI from time to
time.

Publicly available

To be made available on the website required under Condition B11 of
this approval.
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Term

Definition

Rail corridor

Land that is:

- owned, leased, managed or controlled by a
public authority for the purpose of a railway or
rail infrastructure facilities, or

- zoned under an environmental planning
instrument predominantly or solely for
development for the purpose of a railway or
rail infrastructure facilities.

Relevant council(s)

Narrabri, Moree Plains and Gwydir Shire Councils (as relevant)

Relevant Road Authority The same meaning as the road authorities defined in the Roads Act
1993.
Relic The same meaning as the definition of the term in section 4 of the

Heritage Act 1977 (NSW).

Sensitive receiver

Residence, educational institution (e.g. school, university, TAFE
college), health care facility (e.g. nursing home, hospital), religious
facility (e.g. church), child care centres, passive recreation areas
(including outdoor grounds used for teaching), commercial premises
(including film and television studios, research facilities, entertainment
spaces, temporary accommodation such as caravan parks and
camping grounds, restaurants, office premises, and retail spaces), and
others as identified by the Planning Secretary.

SES

NSW State Emergency Services

Site establishment works

Activities undertaken to establish an ancillary facility so that it is able to
be used to support the construction of the CSSI, including demolition
of existing structures on the site, erection of site fencing / hoarding,
provision of utility services to the site, site levelling, provision of site
access, erection of demountable buildings, provision of hardstand
areas, and erosion and sedimentation controls.

SPIR The Submissions and Preferred Infrastructure Report
TINSW Transport for NSW (including the former Roads and Maritime Services)
Tree As defined in Australian Standard AS 4372-2007 Pruning of Amenity

Trees.

Unexpected heritage find

A potential heritage item discovered (usually during construction) but
not identified in the EIS, SPIR or RFI response, where assessment is
required to determine if the item has heritage significance or is an
Aboriginal object. An unexpected heritage find does not include human
remains.

Water Group Water Group of the Department and the National Resources Access
Regulator
Works Any physical work for the purpose of the CSSI including construction
and low impact work but not including operational maintenance work.
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SUMMARY OF REPORTING AND APPROVAL REQUIREMENTS

Reports and notifications that must be provided to the Secretary under the terms of this approval are
listed in Table 2. Any appointments of persons requiring the Planning Secretary’s approval are also
listed.

Table 2: Reports, Notifications and Approval of Appointment Requests that must be Submitted
to the Secretary’

Report /

“gw 2
el Notification

Timing® Purpose

Part A - Administrative

One month prior to commencement of
A11 Staging Report construction (or operation if only staged operation Approval
is proposed) of the first of the proposed stages

A15 Revised Staging Report One month prior to proposed change in staging Approval
Site Establishment One month before the establishment of any

A17 ) : o Approval
Management Plan construction ancillary facility
Approval of One month prior to commencement of works

A24/A25 Environmental Approval
Representative
Environmental Within seven days following the end of each
A28(j) Representative monthly month for the duration of work Information

reports
Approval of Prior to the commencement of an Independent

A35 independent auditors Audit. Approval

Independent Audits of the development must be
. conducted and carried out in accordance with i
A36 Independent Audits the Independent Audit Post Approval Information

Requirements (2020).

Ad1 Notification of incidents | Immediately upon becoming aware of the incident Information

Part B - Communication Information and Reporting

B1/B3 Communication No later than one month before the Approval
Strategy commencement of any works
B9 Complaints Register On request Information

Part C - Construction Environmental Management

c1/c3 CEMP One month prior to commencement of Approval
construction
0/C6 CEMP Sub-plans One month prior to commencement of Approval
construction
c14 Construction Monitoring One month prior to commencement of Approval
Programs construction
c20 Construction Monitoring As specified in Construction Monitoring Programs Information
Reports

Where there is a discrepancy in this table and the conditions of the approval, the conditions of the approval prevail.

2 Where two condition not founds are listed, one of the conditions sets out what is required in the document and the other the
timing of requirements of the condition.
3Where a proposal is staged, all required approvals must be obtained prior to the commencement of the relevant stage.
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Report /

“gw 2 - - 3
Condition Notification Timing Purpose
Part D - Operation Environmental Management
D1/D4 OEMP or EMS One month prior to commencement of operation Information
Part E — Key Issues
Noise and Vibration
Notification of On becoming aware of the need for emergency .
E6 Information
emergency works works
E8 Out of Hours Works Prior to commencement of out of hours works not Aoproval
Protocol subject to an EPL PP
Operational Noise and Within three months of commencing construction
E13 e : Approval
Vibration Review
E16 Operatllonal Noise Within 90 days of comple'tlng the operational noise Information
Compliance Report monitoring
Biodiversity
Amendments to Within six months after commencing construction
E19 ecosystem and species Approval
credits
E21 Credit Retirement Within one month of receiving the report Information
Report
Reductionin koala Within six months after commencing construction .
E24 o Information
habitat impact
Flooding
E28 Flood Design One month prior to the construction of permanent Information
Verification Report works that impact on flooding
E32 Flood Review Report Within three months of the applicable flood events Information
Traffic, Transport and Access
E43/E45 Public Level Crossing At least one month pr!or to the closyre of upgrade Information
Treatment Report of a public level crossing
E44/E45 Private Level Crossing At least one month.prior tothe cIosm_Jre of upgrade Information
Treatment Report of a private level crossing
E46 Level Crossing Within 60 days of completion Information
Performance Report
E57/E58/E5 | Transport Network and Within one year of CSSI approval or prior to '
s . commencement of construction of the Jones Information
9 Connectivity Analysis ; ; ;
Avenue bridge (whichever occurs earlier)
Contamination
E83/E84 Site Audit Statement One month before the commencement of Information

and Site Audit Report

operation
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SCHEDULE 2
PART A

ADMINISTRATIVE CONDITIONS

GENERAL

A1 The CSSI may only be carried out in accordance with the terms of this approval and generally in
accordance with the description of the CSSI in the Inland Rail — Narrabri to North Star
Environmental Impact Statement, Volumes 1-7 (prepared by GHD and dated November 2017),
the Inland Rail — Narrabri to North Star Submissions Preferred Infrastructure Report (ARTC,
dated December 2019) and (updated BDAR, RtS on the SPIR and RFI responses).

A2 The CSSI must be carried out in accordance with all procedures, commitments, preventative
actions, performance criteria and mitigation measures set out in in the documents listed in
Condition A1 unless otherwise specified in, or required under, this approval.

A3 In the event of an inconsistency between the documents listed in Condition A1 or any other
document required under this approval, and a term of this approval, the term of this approval
prevails to the extent of the inconsistency.

Note: For the purpose of this condition, there will be an inconsistency between a term of this approval and
any document if it is not possible to comply with both the term and the document.

A4 The Proponent must comply with the written requirements or directions of the Planning Secretary,
including in relation to:

(a) the environmental performance of the CSSI;

(b) any document or correspondence under the terms of this approval in relation to the CSSI
(including the provision of such documentation or correspondence);

(c) anyindependent appointment or dismissal made in relation to the CSSI;

(d) any notification given to the Planning Secretary under the terms of this approval;

(e) any audit of the construction or operation of the CSSI;

(f) theterms of this approval and compliance with the terms of this approval (including anything
required to be done under this approval);

(g) the carrying out of any additional monitoring or mitigation measures; and

(h) in respect of ongoing monitoring and management obligations, compliance with an
updated or revised version of a guideline, protocol, Australian Standard or policy required
to be complied with under this approval.

A5 Where the terms of this approval require a document or monitoring program to be prepared, or a
review to be undertaken, in consultation with identified parties, evidence of the consultation
undertaken must be submitted to the Planning Secretary in accordance with the Department’s
Post Approval Guidance: Defining Engagement Terms (DPIE, 2020). The evidence mustinclude:

(a) documentation of the engagement with the party identified in the condition of approval that
has occurred before submitting the document for approval,

(b) alog of the dates of engagement or attempted engagement with the identified party and a
summary of the issues raised by them;

(c) documentation of the follow-up with the identified party where engagement has not
occurred to confirm that they do not wish to engage or have not attempted to engage after
repeated invitations;

(d) outline of the issues raised by the identified party and how they have been addressed; and

(e) adescription of the outstanding issues raised by the identified party and the reasons why
they have not been addressed.
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A6 Any document that must be submitted, or approval that must be obtained, within a timeframe
specified in or under the conditions of this approval may be submitted within a later timeframe
agreed with the Planning Secretary. This condition does not apply to the immediate written
notification required in respect of an incident under Condition A41. The Proponent must provide
supporting evidence so that the Secretary can consider the need, environmental impacts and
consistency of any request.

Note: Inaction and/or expedience will not be supported as justifications for need unless it can be
demonstrated that there are beneficial environmental impacts associated with the request.

A7 References in the terms of this approval to any guideline, protocol, Australian Standard or policy
are to such guidelines, protocols, Standards or policies in the form they are in as at the date of
this approval.

A8 This approval lapses five (5) years after the date on which it is granted, unless works for the purpose
of the CSSI are physically commenced on or before that date.

INDEPENDENT APPOINTMENTS

A9 All Independent Appointments required by this approval must be in accordance with the
Department’'s guideline Seeking approval from the Department for the appointment of
independent experts (DPIE, 2020).

A10 The Planning Secretary may at any time commission an audit of how an Independent
Appointment has exercised their functions. The Proponent must:

(a) facilitate and assist the Planning Secretary in any such audit; and
(b) make it a term of their engagement of an Independent Appointment that the Independent
Appointment facilitate and assist the Planning Secretary in any such audit.

The Planning Secretary may dismiss an Independent Appointment should they consider the
Independent Appointment has not exercised their functions in accordance with this approval.

STAGING

A11 The CSSI may be constructed and operated in stages. Where staged construction or operation
is proposed, a Staging Report (for either or both construction and operation as the case requires)
must be prepared and submitted to the Secretary for approval. The Staging Report must be
submitted to the Secretary no later than one (1) month prior to the commencement of construction
of the first of the proposed stages of construction (or if only staged operation is proposed, one
(1) month prior to the commencement of operation of the first of the proposed stages of
operation).

A12 The Staging Report must:

(a) if staged construction is proposed, set out how the construction of the whole of the CSSI will
be staged, including details of work and other activities to be carried out in each stage and
the general timing of when construction of each stage will commence and finish;

(b) if staged operation is proposed, set out how the operation of the whole of the CSSI will be
staged, including general details of work and other activities to be carried out in each stage
and the general timing of when operation of each stage will commence and finish (if relevant);

(c) specify how compliance conditions will be achieved across and between each of the stages
of the CSSI; and

(d) setout mechanisms for managing any cumulative impacts arising from the proposed staging.

A13 The CSSI must be staged in accordance with the Staging Report, as approved by the Secretary.
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A14 Where staging is proposed, the terms of this approval that apply or are relevant to the works or
activities to be carried out in a specific stage must be complied with at the relevant time for that
stage.

A15 Where changes are proposed to the staging of construction or operation, a revised Staging Report
must be prepared and submitted to the Secretary for approval no later than one (1) month prior to
the proposed change in the staging.

ANCILLARY FACILITIES

A16 Ancillary facilities that are not identified by description and location in the documents listed in
Condition A1 can only be established and used in each case if:

(a) they are located within or immediately adjacent to the construction boundary; and

(b) they are not located next to a sensitive receiver (including where an access road is between
the facility and the receiver), unless the sensitive receiver landowner and occupier have
given written acceptance to the carrying out of the relevant facility in the proposed location;
and

(c) they have no impacts on heritage items (including areas of archaeological sensitivity),
threatened species, populations or ecological communities beyond the impacts approved
under the terms of this approval; and

(d) the establishment and use of the facility can be carried out and managed within the
performance outcomes set out in the terms of this approval, including in relation to
environmental impacts.

SITE ESTABLISHMENT WORKS

Site Establishment Management Plan

A17 The Proponent must prepare and submit for approval to the Planning Secretary one (1) month
before the establishment of any construction ancillary facility (excluding minor construction
ancillary facilities established under Condition A21) a Site Establishment Management Plan.
The Plan must be prepared in consultation with the relevant council/s and TINSW. The Site
Establishment Management Plan must detail the management of the establishment of the
construction ancillary facilities and must include:

(a) adescription of activities to be undertaken during establishment of the construction ancillary
facility (including indicative scheduling and duration of works to be undertaken at the site);

(b) figuresiillustrating the proposed operational site layout/s;

(c) a program for ongoing analysis of the key environmental risks arising from the site
establishment activities described in subsection (a) of this condition, including an initial risk
assessment undertaken prior to the commencement of site establishment works;

(d) details of how the site establishment activities described in subsection (b) of this condition
will be carried out to:

(i) meetthe performance outcomes stated in the documents listed in Condition A1, and
(i) manage the risks identified in the risk analysis undertaken in subsection (d) of this
condition; and

(e) a program for monitoring the performance outcomes, including a program for noise
monitoring of site establishment activities.

Nothing in this condition prevents the Proponent from preparing individual Site Establishment
Management Plans for each construction ancillary facility or one Site Establishment
Management Plan for all facilities. The approved Site Establishment Management Plan(s)
must be implemented.

Upon commencement of construction, the Site Establishment Management Plan will cease to
have effect and the CEMP required by Condition C1 will apply to the operation of ancillary
facilities.
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Operation of Ancillary Facilities

A18 The operation of an ancillary facility for construction must not commence until the CEMP required
by Condition C1, relevant CEMP Sub-plans required by Condition C4 and relevant
Construction Monitoring Programs required by Condition C14 have been approved by the
Planning Secretary.

This condition does not apply to Condition A21.

Access to Ancillary Facilities

A19 Where possible, ancillary facilities must be accessed via existing public roads and/or the existing
rail corridor. Access directly via classified roads should be avoided where access from an existing
local road is reasonably available. Where access via existing roads or the rail corridor is not
possible, the Proponent may utilise existing private access tracks on private property but only
with the written permission of the landowner. The Proponent must consult with each landowner
whose property is required for access and agree on the terms and conditions relating to access
arrangements. Nothing in this condition prevents the landowner from refusing the Proponent
access to and via their land. New construction access tracks on private property must comply
with the requirements of Condition A16.

A20 The Proponent must ensure that all roads / tracks that will be used to access construction ancillary
facilities are to the standard necessary to provide access as agreed with landowners and the
relevant roads authority, including a trafficable surface suitable to accommodate the type of vehicle
movements that are anticipated to be associated with the construction of the CSSI.

Minor Ancillary Facilities

A21 Facilities including lunch sheds, office sheds, material lay down sites, stockpile areas, areas used
to assemble infrastructure, and portable toilet facilities can be established and operated where
they satisfy the following criteria:

(a) arelocated within the construction boundary; and
(b) have been assessed by the ER to have -
(i) low amenity impacts to surrounding residences and businesses, after consideration of
matters such as compliance with the Interim Construction Noise Guideline (DECC,
2009), traffic and access impacts, dust and odour impacts, and visual (including light
spill) impacts, and
(i) low environmental impact with respect to waste management and flooding, and
(iii) no impacts on biodiversity, soil and water, and heritage items beyond those already
approved under other terms of this approval.

Boundary Screening

A22 Boundary screening must be erected around all ancillary facilities that are adjacent to and visible
from sensitive receivers for the duration of use of the ancillary facility unless otherwise agreed
with the relevant council and affected residents, business operators or landowners.

A23 Boundary screening required under Condition A22 of this approval must minimise visual, noise
and air quality impacts on adjacent sensitive receivers.

ENVIRONMENT REPRESENTATIVE

A24 Works must not commence until an ER has been approved by the Planning Secretary and engaged
by the Proponent.

A25 The Planning Secretary’s approval of an ER must be sought no later than one (1) month before
the commencement of works.

A26 The proposed ER must be a suitably qualified and experienced person who was not involved in
the preparation of the documents listed in Condition A1, and is independent from the Proponent
and companies involved in the design and construction of the CSSI. Skills, qualifications,
experience, availability and capacity of the ER must meet the requirements of the Environmental
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Representative Protocol, Department of Planning and Environment, October 2018. The
appointment of the ER must have regard to the Department’s guideline Seeking approval from
the Department for the appointment of independent experts (DPIE, 2020).

A27 The Proponent may engage more than one ER for the CSSI, in which case the functions to be
exercised by an ER under the terms of this approval may be carried out by any ER that is
approved by the Secretary for the purposes of the CSSI.

A28 For the duration of the works until 12 months after the completion of construction, the approved
ER must:

(a) receive and respond to communication from the Planning Secretary in relation to the
environmental performance of the CSSI,

(b) consider and inform the Planning Secretary on matters specified in the terms of this
approval;

(c) consider and recommend to the Proponent any improvements that may be made to work
practices to avoid or minimise adverse impact to the environment and to the community;

(d) review documents identified in Conditions A11, A17, A31, C1, 0 and C13, and any other
documents that are identified by the Secretary, to ensure they are consistent with
requirements in or under this approval and if so:

(i) make a written statement to this effect before submission of such documents to the
Planning Secretary (if those documents are required to be approved by the Planning
Secretary); or

(i) make a written statement to this effect before the implementation of such documents
(if those documents are required to be submitted to the Planning Secretary /
Department for information or are not required to be submitted to the Planning
Secretary/Department);

(e) regularly monitor the implementation of the documents listed in Conditions A11, A17, A31,
C1, 0 and C14, to ensure implementation is being carried out in accordance with the
document and the terms of this approval,

(f) as may be requested by the Planning Secretary, help plan, attend or undertake audits of the
development commissioned by the Department including scoping audits, programming
audits, briefings and site visits, but not independent environmental audits required under
Condition A35 of this approval;

(g) as may be requested by the Planning Secretary, assist the Department in the resolution of
community complaints;

(h) assess the impacts of minor ancillary facilities comprising lunch sheds, office sheds, material
lay down sites, areas used to assemble culverts and turnouts, and portable toilet facilities
as required by Condition A21 of this approval;

(i) consider any minor amendments to be made to the CEMP, CEMP Sub-plans and
Construction Monitoring Programs that comprise updating or are of an administrative
nature, and are consistent with the terms of this approval and the CEMP, CEMP Sub-plans
and Construction Monitoring Programs approved by the Planning Secretary and, if
satisfied such amendment is necessary, approve the amendment. This does not include any
modifications to the terms of this approval; and

(j) prepare and submit to the Planning Secretary and other relevant regulatory agencies, for
information, an Environmental Representative Monthly Report providing the information set
out in the Environmental Representative Protocol under the heading “Environmental
Representative Monthly Reports.” The Environmental Representative Monthly Report must
be submitted within seven (7) calendar days following the end of each month for the duration
of the ER’s engagement for the CSSI.

A29 The Proponent must provide the ER with all documentation requested by the ER in order for the
ER to perform their functions specified in Condition A28 (including preparation of the ER Monthly
Report), as well as:

(a) the complaints register (to be provided on a weekly basis); and

(b) a copy of any assessment carried out by the Proponent of whether proposed work is
consistent with the approval (which must be provided to the ER before the commencement
of the subject work).
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A30 The Planning Secretary may at any time commission an audit of an ER’s exercise of its functions
under Condition A28. The Proponent must:

(a) facilitate and assist the Secretary in any such audit; and
(b) make it a term of their engagement of an ER that the ER facilitate and assist the Secretary
in any such audit.

Note: The Planning Secretary may dismiss the ER should they consider the ER has not exercised
their functions in accordance with this approval.

COMPLIANCE REPORTING REQUIREMENTS

A31 Compliance Reports of the project must be carried out in accordance with the Compliance
Reporting Requirements outlined in the Compliance Reporting Post Approval Requirements
(2020).

A32 Compliance Reports must be submitted to the Department in accordance with the timeframes set
out in the Compliance Reporting Post Approval Requirements (2020), unless otherwise agreed
by the Planning Secretary.

A33 The Applicant must make each Compliance Report publicly available 60 days after submitting it
to the Planning Secretary, unless otherwise agreed by the Planning Secretary.

A34 Notwithstanding the requirements of the Compliance Reporting Post Approval Requirements
(2020), the Planning Secretary may approve a request for ongoing annual operational
compliance reports to be ceased, where it has been demonstrated to the Planning Secretary’s
satisfaction that an operational compliance report has demonstrated operational compliance.

AUDITING

A35 Proposed independent auditors must be agreed to in writing by the Planning Secretary prior to
the commencement of an Independent Audit.

A36 Independent Audits of the development must be conducted and carried out in accordance with
the Independent Audit Post Approval Requirements (2020).

A37 The Planning Secretary may require the initial and subsequent Independent Audits to be
undertaken at different times to those specified above, upon giving at least 4 weeks’ notice (or
timing as stipulated by the Planning Secretary) to the applicant of the date upon which the audit
must be commenced.

A38 In accordance with the specific requirements in the Independent Audit Post Approval Requirements
(2020), the Proponent must:

(a) review and respond to each Independent Audit Report prepared under Condition A36 or
Condition A37,

(b) submit the response to the Planning Secretary; and

(c) make each Independent Audit Report and response to it publicly available 60 days after
submission to the Planning Secretary, unless otherwise agreed by the Planning Secretary.

A39 Independent Audit Reports and the Proponent’s response to audit findings must be submitted to
the Planning Secretary within 2 months of undertaking the independent audit site inspection as
outlined in the Independent Audit Post Approval Requirements (2020), unless otherwise agreed
by the Planning Secretary.

A40 Notwithstanding the requirements of the Independent Audit Post Approval Requirements (2020),
the Planning Secretary may approve a request for ongoing independent operational audits to be
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ceased, where it has been demonstrated to the Planning Secretary’s satisfaction that
independent operational audits have demonstrated operational compliance.

INCIDENT NOTIFICATION AND REPORTING

A41 During construction, DPIE must be notified in writing immediately after the Proponent becomes
aware of an incident. The natification must identify the CSSI (including the application number
and the name of the CSSI if it has one), and set out the time, date, location and nature of the
incident. A description of whether the incident was a result of any actual or potential non-
compliance with this approval should be provided within one week of the notification.

The requirement to notify DPIE under this condition excludes incidents which are required to be
notified to the Office of the National Rail Safety Regulator.

Subsequent notification must be given and reports submitted in accordance with the
requirements set out in Appendix B — WRITTEN INCIDENT NOTIFICATION AND
REPORTING REQUIREMENTS.
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PARTB

COMMUNITY INFORMATION AND REPORTING

COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT

B1 A Communication Strategy must be prepared to facilitate communication between the Proponent,
and the community and government authorities (including relevant councils, government
agencies, adjoining affected landowners and businesses, and others directly impacted by the
CSSI).

B2 The Communication Strategy must:

(a) identify people, organisations and government authorities to be consulted during works;

(b) set out procedures and mechanisms for the regular distribution of accessible information
about or relevant to the CSSI;

(c) identify opportunities to provide accessible information regarding regularly updated site
construction activities, schedules and milestones at each construction ancillary facility and
at construction sites located adjacent to town centres;

(d) consider opportunities for the community to visit construction sites (taking into consideration
workplace, health and safety requirements);

(e) provide for the formation of issue or location-based community forums that focus on key
environmental management issues of concern to the relevant community(ies) for the CSSI;

(f) set out the procedures and mechanisms for consulting with relevant councils and
government authorities required by Condition A5, including procedures for repeated
requests and nil responses;

(g) describe the method for broadcasting the 24-hour toll-free telephone complaints number and
postal and email addresses for enquiries, as required by Condition BS;

(h) setout procedures and mechanisms:

(i) through which the community can discuss or provide feedback to the Proponent;

(i) through which the Proponent will respond to enquiries or feedback from the community;
and

(i) to resolve any issues and mediate any disputes that may arise in relation to
environmental management and delivery of the CSSI, including timing for mediation to
be undertaken once it has been escalated to the dispute resolution process.

B3 The Communication Strategy must be submitted to the Secretary for approval no later than
one (1) month before the commencement of any work.

B4 Work for the purposes of the CSSI must not commence until the Communication Strategy has
been approved by the Secretary.

B5 The Communication Strategy, as approved by the Secretary, must be implemented for the duration
of the works and for six (6) months following the completion of construction.

COMPLAINTS MANAGEMENT SYSTEM

B6 A Complaints Management System must be prepared and implemented before the
commencement of any works and maintained for the duration of construction and for a minimum
for 12 months following completion of construction of the CSSI.

B7 The following information must be available to facilitate community enquiries and manage
complaints one (1) month before the commencement of works and for 12 months following the
completion of construction:

(a) a24- hour telephone number for the registration of complaints and enquiries about the SSl;
(b) a postal address to which written complaints and enquires may be sent;
(c) anemail address to which electronic complaints and enquiries may be transmitted; and

SSI1 7474 MOD 1 (August 2022) shown in purple text 18
NSW Government

Department of Planning, Industry and Environment

Conditions of Approval for Inland Rail — Narrabri to North Star Phase 1 SSI 7474



(d) amediation system for complaints unable to be resolved.

This information must be accessible to all in the community regardless of age, ethnicity, disability
or literacy level.

B8 The telephone number, postal address and email address required under Condition B11 of this
approval must be published in a newspaper circulating in the relevant local area and on site
hoarding at each construction site before the commencement of construction and published in
the same way again before the commencement of operation. This information must also be
provided on the website required under Condition B11 of this approval.

B9 A Complaints Register must be maintained recording information on all complaints received about
the CSSI during the carrying out of any works and for a minimum of 12 months following the
completion of construction. The Complaints Register must record the:

a)
b)
)

c

number of complaints received;

number of people affected in relation to a complaint; and

means by which the complaint was addressed and whether resolution was reached, with or
without mediation.

B10 The Complaints Register must be provided to the Planning Secretary upon request, within the
timeframe stated in the request.

PROVISION OF ELECTRONIC INFORMATION

B11 A website providing information in relation to the CSSI must be established before commencement
of works and maintained for the duration of construction, and for a minimum of
12 months following the completion of construction. The following up-to-date information
(excluding confidential commercial information) must be published before the relevant works
commencing and maintained on the website or dedicated pages:

(@)
(b)

(c)
(d)
(e)

(f)

the current implementation status of the CSSI;

a copy of the documents listed in Condition A1 of this approval, and any documentation
relating to any modifications made to the CSSI or the terms of this approval;

a copy of this approval in its original form, a current consolidated copy of this approval (that
is, including any approved modifications to its terms), and copies of any approval granted by
the Minister to a modification of the terms of this approval;

a copy of each statutory approval, licence or permit required and obtained in relation to the
CSS,

where a condition(s) of this approval requires a document(s) to be prepared before work,
construction or operational activity commences, a current copy of the relevant document(s)
must be published on the website before the work, construction or operational activity is
undertaken; and

a copy of each document required to be made publicly available under this approval must
be published within 14 days of the finalisation or approval of the relevant document, unless
an alternate timeframe is prescribed by another condition of this approval.

SSI1 7474 MOD 1 (August 2022) shown in purple text 19

NSW Government
Department of Planning, Industry and Environment
Conditions of Approval for Inland Rail — Narrabri to North Star Phase 1 SSI 7474



PARTC

CONSTRUCTION ENVIRONMENTAL MANAGEMENT

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN

C1 A Construction Environmental Management Plan (CEMP) must be prepared in accordance
with the Department's Environmental Management Plan Guideline for Infrastructure Projects
(DPIE, 2020) to detail how the performance outcomes, commitments and mitigation measures
specified in the documents listed in Condition A1 will be implemented and achieved during all
stages of construction.

C2 The CEMP must provide:

1)

(k)
()

a description of activities to be undertaken during construction (including the scheduling of

construction);

details of environmental policies, guidelines and principles to be followed in the construction

of the SSI;

a program for ongoing analysis of the key environmental risks arising from the activities

described in subsection (a) of this condition, including an initial risk assessment undertaken

before the commencement of construction of the SSI;

details of how the activities described in subsection (a) of this condition will be carried out

to:

(i) meetthe performance outcomes stated in the documents listed in Condition A1; and

(i) manage the risks identified in the risk analysis undertaken in subsection (d) of this
condition;

an inspection program detailing the activities to be inspected and frequency of inspections;

a protocol for managing and reporting any:

(i) incidents; and

(i) non-compliances with this approval or statutory requirements;

procedures for rectifying any non-compliance with this approval identified during compliance

auditing, incident management or at any time during construction;

a list of all the CEMP Sub-plans required in respect of construction, as set out in Condition

C4. Where staged construction of the SSl is proposed, the CEMP must also identify which

CEMP Sub-plan applies to each of the proposed stages of construction;

a description of the roles and environmental responsibilities for relevant employees and their

relationship with the ER,;

for training and induction for employees, including contractors and sub-contractors, in

relation to environmental and compliance obligations under the terms of this approval;

for periodic review and update of the CEMP and all associated plans and programs; and

relevant details from the Site Establishment Management Plan(s).

C3 The CEMP must be endorsed by the ER and then submitted to the Secretary for approval no later
than one (1) month before the commencement of construction or where construction is staged,
no later than one (1) month before the commencement of that stage.
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C4 The following CEMP Sub-plans must be prepared in consultation with the relevant government
agencies and relevant councils identified for each CEMP Sub-plan and be consistent with the
CEMP referred to in the EIS.

Required CEMP Sub-plan Relevant government authorities to be consulted
for each CEMP Sub-plan
(a) Traffic, transport and access | TINSW and relevant councils
(b) Noise and Vibration Relevant councils
(c) Biodiversity EES, DAWE and relevant councils
(d) Soil and Water Relevant councils, Water Group, and EES
(e) Heritage DPC Heritage, RAPs and relevant councils
() Flood Emergency SES, EES and relevant councils
Management

C5 The CEMP Sub-plans listed in Condition C4 must state how:

the environmental performance outcomes identified in the documents listed in Condition
A1, as modified by these conditions, will be achieved;

the mitigation measures identified in the documents listed in Condition A1, as modified by
these conditions will be implemented;

the relevant terms of this approval will be complied with; and

issues requiring management during construction (including coordination of concurrent
activities of other projects as well as concurrent activities in this CSSI), as identified through
ongoing environmental risk analysis, will be managed.

C6 The CEMP Sub-plans must be developed in consultation with relevant parties identified in
Condition C4. Details of all information requested by an agency to be included in a CEMP Sub-
plan as a result of consultation, including copies of all correspondence from those agencies,
must be provided with the relevant CEMP Sub-plan.

C7 Any of the CEMP Sub-plans may be submitted to the Secretary along with, or subsequent to, the
submission of the CEMP, but in any event, no later than one (1) month prior to construction.

C8 The Traffic and Transport Management Sub-plan must be consistent with agreements with
Councils about the use of local roads and include:

(@)

(b)

measures to minimise impacts on seasonal traffic, including harvest-related vehicles, and
public transport (including school buses and bus stops) and inform freight operators of
changes to traffic conditions; and

measures to maintain pedestrian and vehicular access to affected properties, including
mechanisms to consult with affected landowners and implement measures prior to any
access disruption.

C9 The Biodiversity Management Sub-plan must include:

(a)

(b)

()

(d)

aweed management plan, including appropriate weed control to manage introduction and/or
spread of weeds from construction areas to any retained Weeping Myall Woodlands TEC,
and appropriate protocols to demonstrate compliance with the requirements of the
Biosecurity Act 2015 and Biosecurity Regulation 2017;

procedures for pre-clearing surveys for threatened species to be undertaken by a suitably
qualified and experienced ecologist, including survey and relocation methodologies and
management/offset measures;

measures to control cane toads, as relevant to the construction phase areas and scope in
accordance with the Threat abatement plan for the biological effects, including lethal toxic
ingestion, caused by cane toads (relevant to works adjacent to retained Brigalow (Acacia
harpophylla dominant and co-dominant) TEC and Weeping Myall Woodlands TEC); and

measures to protect EPBC Act listed threatened species, in particular the koala, and
threatened ecological communities.
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C10 The Soil and Water Management Sub-plan must include:
(a) adraft water balance for the project;
(b) information demonstrating that the required construction water resources are legally and
physically available; and
(c) mitigation measures to address construction water resource shortages that arise.

C11 The Heritage Management Sub-plan must include:

(a) identification of the Aboriginal objects that must be avoided and the protective measures to
be putin place;

(b) procedures for salvaging and safe keeping the Aboriginal objects identified in the
documents listed in Condition A1, and their long-term management;

(c) measures to avoid or minimise disturbance to Aboriginal heritage where areas, objects or
places of moderate to high significance are found to be present. Where impacts cannot be
avoided, details on the methodology for archaeological excavation and/or salvage works
(including Survey Areas 15 and 55);

(d) a process for inspecting trees for evidence of cultural scarring in areas that were not subject
to archaeological survey and measures to avoid impact. If impact is unavoidable, works shall
be undertaken under the guidance of an appropriately qualified heritage specialist;

(e) the involvement of a suitably qualified and skilled heritage architect or consultant to provide
input to the detailed design of works to and near Moree Railway Station;

(f) measures to prevent vibration and direct impacts to the Moree Railway Station;

(g) measures to minimise impacts on and retain the legibility of the concrete post and panel
platform at Moree Railway Station;

(h) aninterpretation strategy for Edgeroi, Bellata and Gurley Railway Stations;

(i) all practical options for offering components of the Croppa Creek rail bridge to the local
community;

(j). measures to retain the existing North Star station sign in situ (or re-instated following
construction) alongside the rail corridor in North Star Community Park; and

(k) an Unexpected Heritage Finds and Human Remains Procedure, with the requirement that
DPC Heritage are contacted and consulted upon the discovery of human remains, prepared
by a suitably qualified and experienced heritage specialist.

The Proponent must consult with the Registered Aboriginal Parties in the development of the
Sub-plan with respect to Aboriginal objects.

Note: Human remains that are found unexpectedly during works are under the jurisdiction of the
NSW State Coroner and must be reported to the NSW Police immediately.

C12 The Flood Emergency Management Sub-plan must include measures for managing flood risks
during construction and address flood recovery.

C13 Construction must not commence until the CEMP and all CEMP Sub-plans have been approved
by the Secretary. The CEMP and CEMP Sub-plans, as approved by the Secretary, including any
minor amendments approved by the ER, must be implemented for the duration of construction.
Where the CSSI is being staged, construction of that stage is not to commence until the relevant
CEMP and sub-plans have been endorsed by the ER and approved by the Secretary.

CONSTRUCTION MONITORING PROGRAMS

C14 The following Construction Monitoring Programs must be prepared in consultation with the
relevant government agencies and relevant councils identified for the Construction Monitoring
Programs to compare actual performance of construction of the CSSI against performance
predicted in the documents specified in Condition A1.
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Required Construction Relevant government authorities to be consulted
Monitoring Programs for each Construction Monitoring Program

(a) Noise and vibration Nil

(b) Water usage Water Group

(c) Air Quality Nil

(d) Physical condition of local Relevant councils
roads

C15 Each Construction Monitoring Program must provide:

~— — — — ~—

a
b
c
d
e
f

PPy
~

9)
h)

@)
C16 The

details of baseline data available;

details of any baseline data to be obtained and when;

details of all monitoring of the CSSI to be undertaken;

the parameters of the CSSI to be monitored;

the frequency of monitoring to be undertaken;

the location of monitoring;

the reporting of monitoring and analysis results against relevant criteria;

procedures to identify and implement additional mitigation measures where results of
monitoring are unsatisfactory; and

any consultation required in relation to the monitoring programs.

Construction Monitoring Programs must be developed in consultation with relevant

government agencies as identified in Condition C14 of this approval and must include
information requested by an agency to be included in a Construction Monitoring Programs
during such consultation. Details of all information requested by an agency including copies of all
correspondence from those agencies, must be provided with the relevant Construction
Monitoring Program.

C17 The Construction Monitoring Programs must be endorsed by the ER and then submitted to the
Planning Secretary for approval at least one month before the commencement of construction.

C18 Construction must not commence until the Planning Secretary has approved all of the required
Construction Monitoring Programs, and all relevant baseline data for the specific construction
activity has been collected.

C19 The Construction Monitoring Programs, as approved by the Planning Secretary including any
minor amendments approved by the ER must be implemented for the duration of construction

and

for any longer period set out in the monitoring program or specified by the Planning

Secretary, whichever is the greater.

C20 The results of the Construction Monitoring Programs must be submitted to the Planning
Secretary, and relevant regulatory agencies, for information in the form of a Construction
Monitoring Report at the frequency identified in the relevant Construction Monitoring
Program.

Note: Where a relevant CEMP Sub-plan exists, the relevant Construction Monitoring Program
may be incorporated into that CEMP Sub-plan.

SSI1 7474 MOD 1 (August 2022) shown in purple text 23
NSW Government

Department of Planning, Industry and Environment

Conditions of Approval for Inland Rail — Narrabri to North Star Phase 1 SSI 7474



PARTD

OPERATIONAL ENVIRONMENTAL MANAGEMENT

OPERATIONAL ENVIRONMENTAL MANAGEMENT

D1 An Operational Management Plan (OEMP) must be prepared in accordance with the Department’s
Environmental Management Plan Guideline for Infrastructure Projects (DPIE, 2020) to detail how
the performance outcomes, commitments and mitigation measures made and identified in the
documents listed in Condition A1will be implemented and achieved during operation. This
condition (Condition D1) does not apply if Condition D2 of this approval applies.

D2 An OEMP is not required for the CSSI if the Proponent has an Environmental Management
System (EMS) or equivalent as agreed with the Secretary, and can demonstrate, to the written
satisfaction of the Secretary, that through the EMS:

(a) the performance outcomes, commitments and mitigation measures, made and identified in
the documents listed in Condition A1, and terms of this of approval can be achieved;

(b) issues identified through ongoing risk analysis can be managed; and

(c) procedures are in place for rectifying any non-compliance with this approval identified during
compliance auditing, incident management or any other time during operation.

D3 The performance measures and mitigation measures detailed in the OEMP must address the
maintenance of culverts with respect to blockages, siltation and scouring.

D4 The OEMP or EMS (or equivalent) as agreed with the Secretary must be submitted to the Secretary
for information at least one (1) month prior to the commencement of operation of the CSSI.
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PARTE

KEY ISSUE CONDITIONS

NOISE AND VIBRATION

Work Hours

E1

E2

Works must be undertaken during the following hours:

(a) 7:00 am to 6:00 pm Mondays to Fridays;
(b) 7:00 am to 6:00 pm Saturdays; and
(c) atno time on Sundays or public holidays.

Notwithstanding Condition E1, works affecting any given receiver may be undertaken during the
hours of 6.00 am to 6.00 pm each day over a three (3) month period provided that there is no
work between the hours of 6:00 pm on a Saturday and 7:00 am on a Monday every second week.

Variation to Work Hours

E3

E4

ES
E6

Notwithstanding Conditions E1 and E2, works associated with the CSSI may be undertaken
outside the hours specified under those conditions in the following circumstances:

(a) for the delivery of materials required by the NSW Police Force or other authority for safety
reasons; or

(b) where itis required in an emergency to avoid injury or the loss of life, to avoid damage or
loss of property or to prevent environmental harm; or

(c) where different construction hours are permitted under an EPL in force in respect of the CSSI;
or

(d) work approved under an Out-of-Hours Work Protocol for work not subject to an EPL as
required by Condition E8; or

(e) where a negotiated agreement is in force, in accordance with Condition E4 and ES5; or

(f) construction that causes Laeq(15minute) NOISE levels:

i) nomore than 5 dB(A) above the rating background level at the fagade of any residence
in accordance with the Interim Construction Noise Guideline (DECC, 2009) or if
between the hours of 10:00 pm and 7:00 am no more than 52 dB(A)Lamax) or more than
15 dB(A)Lamax) above the rating background level whichever is the higher, and

i)  no more than the noise management levels specified in Table 3 of the Interim
Construction Noise Guideline (DECC, 2009) at other sensitive land uses, and

i) continuous or impulsive vibration values, measured at the most affected residence are
no more than those for human exposure to vibration, specified in Table 2.2 of Assessing
Vibration: a technical guideline (DEC, 2006), and

iv) intermittent vibration values measured at the most affected residence are no more than
those for human exposure to vibration, specified in Table 2.4 of Assessing Vibration: a
technical guideline (DEC, 2006).

The Proponent may reach negotiated agreements with sensitive receivers (owners and
occupiers) to carry out works in accordance with the hours and noise limits specified in the
negotiated agreements.

All negotiated agreements must be in writing and finalised before the commencement of works.

On becoming aware of the need for emergency works in accordance with Condition E3(b), the
Proponent must notify the Department in writing to compliance@planning.nsw.gov.au, the ER
and the EPA of the need for that work. The Proponent must use best endeavours to notify all
affected sensitive receivers of the likely impact and duration of those works.
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Highly Noise Intensive Work

E7

Except as permitted by an EPL or approved through an Out of Hours Works Protocol (for works
not subject to an EPL), highly noise intensive work that results in an exceedance of the applicable
NML at the same receiver must only be undertaken:

a) between the hours of 8:00 am to 6:00 pm Monday to Friday;

b) between the hours of 8:00 am to 1:00 pm Saturday; and

c) in continuous blocks not exceeding three hours each with a minimum respite from those
activities and works of not less than one hour between each block.

For the purpose of this condition, ‘continuous’ includes any period during which there is less than
a one-hour respite between ceasing and recommencing any works that are the subject of this
condition.

Out-of-Hours Work Protocol — Work not subject to an EPL

E8

E9

An Out-of-Hours Work Protocol must be prepared to identify a process for the consideration,
management and approval of work which is outside the hours defined in Conditions E1 and E2,
and that is not subject to an EPL. The Protocol must be approved by the Planning Secretary
before commencement of the relevant out-of-hours work. The Protocol must be prepared in
consultation with the EPA. The Protocol must:

(a) provide a process for the consideration of out-of-hours work against the relevant noise and
vibration criteria, including the determination of low and high-risk activities;

(b) provide a process for the identification and implementation of mitigation measures for
residual impacts, including respite periods in consultation with the community at each
affected location;

(c) identify procedures to facilitate the coordination of out-of-hours work approved by an EPL to
ensure appropriate respite is provided;

(d) identify an approval process that considers the risk of activities, proposed mitigation,
management, and coordination, including where:

(i) low risk activities can be approved by the ER, and
(i) high risk activities that are approved by the Planning Secretary; and

(e) identify Department, EPA and community notification arrangements for approved out-of-

hours works, which maybe detailed in the Communication Strategy.

Noise generating work in the vicinity of potentially-affected community, religious, educational
institutions and noise and vibration-sensitive businesses and critical working areas (such as
theatres, laboratories and operating theatres) resulting in noise levels above the NMLs must not
be timetabled within sensitive periods or during important events, unless other reasonable
arrangements with the affected institutions are made at no cost to the affected institution or as
otherwise approved by the Planning Secretary.

Noise and Vibration Mitigation
E10 Mitigation measures must be implemented with the aim of achieving the following construction

noise management levels and vibration criteria:

(a) construction ‘Noise affected’ noise management levels established using the Interim
Construction Noise Guideline (DECC, 2009);

(b) vibration criteria established using the Assessing Vibration: A Technical Guideline (DEC,
2006) (for human exposure);

(c) Australian Standard AS 2187.2 - 2006 “Explosives - Storage and Use - Use of Explosives”;

(d) BS 7385 Part 2-1993 “Evaluation and measurement for vibration in buildings Part 2" as they
are “applicable to Australian conditions”; and

(e) the vibration limits set outin the German Standard DIN 4150-3: Structural Vibration- effects
of vibration on structures (for structural damage).

Any works identified as exceeding the noise management levels and/or vibration criteria must be
managed in accordance with the Construction Noise and Vibration Management Sub-plan
required by Condition C4.
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E11

E12

Note: The Interim Construction Noise Guideline identifies ‘particularly annoying’ activities that
require the addition of 5 dB(A) to the predicted level before comparing to the construction Noise
Management Level.

Owners and occupiers of properties at risk of exceeding the screening criteria for cosmetic
damage must be notified before construction that generates vibration commences in the vicinity
of those properties. If the potential exceedance is to occur more than once or extend over a
period of 24 hours, owner and occupiers must be provided with a schedule of potential
exceedances for the duration of the potential exceedances, unless otherwise agreed by the
owner and occupier. These properties must be identified and considered in the Construction
Noise and Vibration Management Sub-plan required by Condition C4.

This approval does not permit blasting.

Noise Mitigation — Operational Noise Mitigation Measures

E13

E14

E15

The Proponent must prepare an Operational Noise and Vibration Review (ONVR) to confirm
noise and vibration control measures that would be implemented for the operation of the CSSI.
The ONVR and identification / selection of any noise mitigation measures must be prepared in
consultation with the EPA and impacted sensitive receivers. Where barrier options (e.g. noise
walls or mounds) are proposed to be implemented, consultation must also be undertaken with
the relevant councils. The ONVR must:

(a) confirm the appropriate operational noise and vibration objectives and levels for adjoining
development, including existing sensitive receivers;

(b) confirm the operational noise and vibration predictions based on the final design.
Confirmation must be based on an appropriately calibrated noise model (which has
incorporated additional noise monitoring, and concurrent traffic counting, where necessary
for calibration purposes).

(c) Identify / confirm sensitive receivers at which the criteria set out in the Rail Infrastructure
Noise Guideline (EPA, 2013) are predicted to be exceeded once the CSSI is operational
and in 2040;

(d) review the suitability of the operational noise mitigation measures identified in the
documents listed in Condition A1 and, where necessary, investigate and identify additional
noise and vibration mitigation measures required to achieve the noise criteria outlined in the
Rail Infrastructure Noise Guideline once the CSSl is operational and in 2040. This review
must consider local climate and impacts on existing cooling devices, and alternative at-
property mitigation measures where the physical condition of a receiver building would
render acoustic glazing and seals ineffective;

(e) describe the final suite of noise and vibration mitigation measures that will be implemented
to achieve the noise criteria outlined in the Rail Infrastructure Noise Guideline once the CSSI
is operational and in 2040, including the timing of implementation in accordance with
Condition E14;

(f) include a consultation strategy to seek feedback from directly affected landowners on the
noise and vibration mitigation measures; and

(g) procedures for the management of operational noise and vibration complaints.

The ONVR is to be verified by a suitably qualified and experienced noise and vibration expert.
The ONVR is to be undertaken at the Proponent’'s expense and submitted to the Secretary for
approval within three (3) months of construction commencing.

Operational noise mitigation measures identified in Condition E13 (such as at-property

architectural treatments) that will not be affected by construction works, must be implemented:

(a) within six (6) months of the commencement of construction affecting the impacted
receiver/s;

(b) inthe case of at-property treatments, as agreed with the landowner; or

(c) asagreed by the Planning Secretary.

Where implementation of operational noise mitigation measures are not proposed in accordance
with Conditions E13 and E14, the Proponent must submit to the Planning Secretary a report
providing justification as to why, along with details of temporary measures that would be
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E16

implemented to reduce construction noise impacts, until such time that the operational noise
mitigation measures identified in Condition E13 are implemented. The report must be endorsed
by the ER and submitted to the Planning Secretary prior to the commencement of construction
which would affect the identified sensitive receivers.

In 2026 and 2035, or as otherwise agreed with the Planning Secretary, the Proponent must
undertake monitoring of operational noise to compare actual noise performance of the CSSI
against the noise performance predicted in the review of noise mitigation measures required by
Condition E13. The Proponent must prepare an Operational Noise Compliance Report
(ONCR) to document this monitoring. The Report must include, but not necessarily be limited to:

(a) noise monitoring to assess compliance with the operational noise levels predicted in the
review of operational noise mitigation measures required under Condition E13;

(b) methodology, location and frequency of noise monitoring undertaken, including monitoring
sites at which CSSI noise levels are ascertained, with specific reference to locations
indicative of impacts on sensitive receivers;

(c) details of any complaints and enquiries received in relation to operational noise generated
by the CSSI between the date of commencement of operation and the date the report was
prepared;

(d) any required recalibrations of the noise model taking into consideration factors such as noise
monitoring and actual train movements;

(e) an assessment of the performance and effectiveness of applied noise mitigation measures
together with a review and if necessary, reassessment of mitigation measures; and

(f) identification of additional measures to those identified in the review of noise mitigation
measures required by Condition E13, that would be implemented with the objective of
meeting the criteria outlined in the Rail Infrastructure Noise Guideline, when these measures
would be implemented and how their effectiveness would be measured and reported to the
Secretary and the EPA.

The ONCR is to be verified by a suitably qualified and experienced noise and vibration expert.
The ONCR must be submitted to the Secretary and the EPA for information within 90 days of
completing the operational noise monitoring.

Note: 2026 and 2035 are specified as representing 12 months and 10 years after the anticipated commencement
of operation of the entire Inland Rail project. Should this timeframe change, the Proponent should seek the approval
of the Planning Secretary to vary the timeframe in which to satisfy this condition.

BIODIVERSITY

E17

The Proponent must minimise impacts to plant community types and not exceed the total areas
impacted as identified in Table E1.

Table E1: Native Vegetation Impacted

Vegetation Zone and Plant Community TEC under the EPBC Act (ha) Total Area impacted (ha)
Type (PCT) ID and Name

Zone 1-PCT27 (BR233, NA219) Weeping Myall Woodlands — 17.94
Weeping Myall open woodland of the 9.16
Darling Riverine Plains Bioregion and
Brigalow Belt South Bioregion

Zone 2 - PCT35 (BR120, NA117) Brigalow (Acacia harpophylla 17.31
Brigalow — Belah open forest /woodland | dominant and codominant) —
on alluvial often gilgaied clay from Pilliga 16.13

Scrub to Goondiwindi, Brigalow Belt
South Bioregion
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Zone 3 - PCT39 (BR130, NA129) Coolabah - Black Box 1.74

Coolabah — River Coolabah - Lignum Woodland of the Darling

woodland wetland of frequently flooded Riverine Plains and the

floodplains mainly in the Darling Brigalow Belt South

Riverine Plains Bioregion Bioregions — 1.74

Zone 4 - PCT52 (BR191, NA187) Natural Grasslands on Basalt 432.07
Queensland Bluegrass +/- Mitchell and Fine-textured Alluvial

Grass grassland on cracking clay Plains of Northern NSW and

floodplains and alluvial plains mainly the Southern Qld — 432.07

northern-eastern Darling Riverine Plains

Bioregion

Zone 5-PCT56 (BR186, NA182) Poplar Not listed 143.95

Box - Belah woodland on clay-loam soils
on alluvial plains of north-central NSW

Zone 6 - PCT56 (BR186, NA182) Poplar Not listed 249.85
Box - Belah woodland on clay-loam soils
on alluvial plains of north-central NSW
(Derived - Native Grasslands)

Zone 7 - PCT71 (BR127, NA126) Not listed 0.51
Carbeen — White Cypress Pine - River
Red Gum - bloodwood tall woodland on
sandy loam alluvial and aeolian soils in
the northern Brigalow Belt South
Bioregion and Darling Riverine Plains
Bioregion

Zone 8 - PCT 78 River Red Gum Not listed 11.82
riparian tall woodland / open forest
wetland in the Nandewar Bioregion and
Brigalow Belt South Bioregion

Zone 9 - PCT 135 Coobah - Western Not listed 9.50
Rosewood low open tall shrubland or
woodland mainly on outwash areas in
the Brigalow Belt South Bioregion

Zone 10 - PCT 413 Silver-leaved Not listed 5.72
Ironbark - White Cypress Pine - box dry
shrub grass woodland of the Pilliga
Scrub - Warialda region, Brigalow Belt
South Bioregion

Total Area Impacted 459.10 890.41

E18 The Proponent must meet the biodiversity offset obligations for ecosystem and species credits
as set out in Tables E2 and E3, within two (2) years of the CSSI approval. The retirement of the
biodiversity credits must be carried out in accordance with the NSW Biodiversity Offsets Policy
for Major Projects and can be achieved by a combination of:

(a) acquiring and retiring “biodiversity credits” within the meaning of the Biodiversity
Conservation Act 2016; and/or

(b) making a paymentinto the Biodiversity Conservation Fund; and/or

(c) outlining in a Biodiversity Offset Strategy the provision of supplementary measures. The
Strategy must be prepared in consultation with EES and DAWE.
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Notes: 1. Following repeal of the Threatened Species Conservation Act 1995 on 25 August 2017,
“biodiversity credits” created under that Act are taken to be “biodiversity credits” under the
Biodiversity Conservation Act 2016 by virtue of clause 19 of the Biodiversity Conservation (Savings

and Transitional) Regulation 2017.

Table E2: Ecosystem Credits to be Retired

Ecosystem Credits

Vegetation Zone and Plant Community Type (PCT)
ID and Name

EPBC Act equivalent TEC or habitat of
EPBC Act listed threatened species

Number of
Credits

Zone 1-PCT27 (BR233, NA219) Weeping Myall
open woodland of the Darling Riverine Plains
Bioregion and Brigalow Belt South Bioregion

Weeping Myall Woodlands

900

Zone 2 - PCT35 (BR120, NA117) Brigalow — Belah
open forest / woodland on alluvial often gilgaied
clay from Pilliga Scrub to Goondiwindi, Brigalow
Belt South Bioregion

Brigalow (Acacia harpophylla dominant
and codominant)

1223

Zone 3 - PCT39 (BR130, NA129) Coolabah —
River Coobah - Lignum woodland wetland of
frequently flooded floodplains mainly in the Darling
Riverine Plains Bioregion

Coolibah - Black Box Woodland of the
Darling Riverine Plains and the Brigalow
Belt South Bioregions

93

Zone 4 - PCT52 (BR191, NA187) Queensland
Bluegrass +/- Mitchell Grass grassland on cracking
clay floodplains and alluvial plains mainly the
northern-eastern Darling Riverine Plains Bioregion

Natural Grasslands on Basalt and Fine-
textured Alluvial Plains of Northern NSW
and Southern Qld

20102

Zone 5 - PCT56 (BR186, NA182) Poplar Box -
Belah woodland on clay-loam soils on alluvial
plains of north-central NSW

Not Listed

8851

Zone 6 - PCT56 (BR186, NA182) Poplar Box -
Belah woodland on clay-loam soils on alluvial
plains of north-central NSW (Derived - Native
Grasslands)

Not listed

8294

Zone 7 - PCT71 (BR127, NA126) Carbeen — White
Cypress Pine - River Red Gum - bloodwood tall
woodland on sandy loam alluvial and aeolian soils
in the northern Brigalow Belt South Bioregion and
Darling Riverine Plains Bioregion

Not listed

23

Zone 8 - PCT 78 River Red Gum riparian tall
woodland / open forest wetland in the Nandewar
Bioregion and Brigalow Belt South Bioregion

Not listed

549

Zone 9 - PCT 135 Coobah - Western Rosewood
low open tall shrubland or woodland mainly on
outwash areas in the Brigalow Belt South
Bioregion

Not listed

354

Zone 10 - PCT 413 Silver-leaved Ironbark - White
Cypress Pine - box dry shrub grass woodland of
the Pilliga Scrub - Warialda region, Brigalow Belt
South Bioregion

Not listed

250

TOTAL ECOSYSTEM CREDITS

40639

Notes:

1. Credits have been calculated using the Framework for Biodiversity Assessment.
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2. Zone 5 vegetation and parts of Zone 6 vegetation are likely to conform with the Poplar Box Grassy
Woodland on Alluvial Plains which was listed as a TEC under the EPBC Act in July 2019. As the listing
occurred after the controlled action decision was made, ecosystem credits for impacts to the TEC are
not required.

Table E3: Species Credits to be Retired

Species Credits

Species Number of Credits

Koala (Phascolarctos cinereus) 4556

858 (by no of individuals)
1287 (by habitat area in ha)

Finger panic grass (Digitaria porrecta)

Creeping tick-trefoil (Desmodium campylocaulon) 4752

6630 (by individuals)
2600 (by habitat area in ha)

Belsons panic (Homopholis belsonii)

TOTAL SPECIES CREDITS 20683

Note: Credits have been calculated using the Framework for Biodiversity Assessment.

E19 The Proponent may review and update the ecosystem and species credit requirements in Tables
E2 and E3, except as required by Condition E25, to reflect the final construction footprint and
resulting extent and type of plant community types to be cleared. Amendments to the ecosystem
and species credit requirements must be undertaken in consultation with EES and DAWE and
submitted to the Planning Secretary for approval within six (6) months after the commencement
of construction or as agreed in writing by the Planning Secretary.

E20 The review and update of credit requirements must be undertaken by:

(a) using the vegetation mapping, and the extent of impact in the revised development footprint
(Table 3.4) in the July 2020 Addendum to the Inland Rail— Narrabri to North Star Biodiversity
Assessment Report; and/or

(b) completing verification surveys to confirm the extent, type and condition of native vegetation
to be impacted.

Where verification surveys are required, they must be undertaken in consultation with EES.
Any additional surveys must be undertaken at the time of year when groundcover is most
likely to be predominantly native. If evaluation is not possible at a time when groundcover is
most likely to be native, the assumed presence of any relevant species and ecosystems
may be applied to conservatively evaluate impacts and associated credit requirements.

E21 The Proponent must submit to the Planning Secretary for information a copy of the Credit
Retirement Report for the retirement of the ecosystem and species credits required by
Condition E18 within one month of receiving the report.

Re-use of Timber

E22 Prior to vegetation clearing, the Proponent must consult with community and landcare groups
and government agencies to determine if retained timber and root balls can be reused in habitat
enhancement and rehabilitation work, before pursuing other disposal options. The retained timber
and root balls may be used on or off the CSSI site.

Koala Habitat
E23 The Proponent must reduce the area of koala habitat, identified in Table E4, that is impacted by
the CSSI by at least 25%, or as otherwise agreed by the Planning Secretary.
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Table E4: Vegetation zones/plant community types identified as koala habitat

Vegetation Zone and Plant Community Type (PCT) ID and Total Area impacted (ha)
Name
Zone 2 - PCT35 (BR120, NA117) Brigalow — Belah open forest 17.31

/ woodland on alluvial often gilgaied clay from Pilliga Scrub to
Goondiwindi, Brigalow Belt South Bioregion

Zone 3-PCT39 (BR130, NA129) Coolabah — River Coobah - 1.74
Lignum woodland wetland of frequently flooded floodplains
mainly in the Darling Riverine Plains Bioregion

Zone 4 - PCT52 (BR191, NA187) Queensland Bluegrass +/- 0.08 (scattered trees)
Mitchell Grass grassland on cracking clay floodplains and
alluvial plains mainly the northern-eastern Darling Riverine
Plains Bioregion

Zone 5 - PCT56 (BR186, NA182) Poplar Box - Belah woodland 143.95
on clay-loam soils on alluvial plains of north-central NSW

Zone 6 - PCT56 (BR186, NA182) Poplar Box - Belah woodland 0.35 (scattered trees)
on clay-loam soils on alluvial plains of north-central NSW
(Derived - Native Grasslands)

Zone 8 - PCT 78 River Red Gum riparian tall woodland / open 11.82
forest wetland in the Nandewar Bioregion and Brigalow Belt
South Bioregion

Total Area Impacted 175.25

E24 The Proponent must submit a report on the final construction footprint demonstrating how impacts
to the plant community types identified in Table E4 have been reduced. This must be provided to
the Planning Secretary, EES and DAWE for information, within six (6) months after the
commencement of construction or as agreed by the Planning Secretary.

E25 The Proponent must provide a minimum of 4556 species credits to offset impacts to the koala.

E26 The offset credits required by Condition E25 must be sourced where practicable, from:
(a) The same IBRA subregion as the impacted site, or

(b) The adjoining IBRA subregions within the same IBRA region as identified in (a).

FLOODING

Quantitative Design Limits (QDLs)

E27 The CSSI must meet the QDLs in Appendix A — FLOODING QUANTITATIVE DESIGN LIMITS
AND MODELLING REQUIREMENTS. Unless otherwise noted, these QDLs apply outside the rail
corridor except for level crossings. These QDLs apply in any flood event up to and including the
1% AEP, and in any duration.

In circumstances where the CSSI does not meet the QDL at a specific location, the Proponent
must achieve compliance through modified design of the CSSI. If this is not possible or practical
the Proponent must:

(@) document the extent of the non-compliance with the QDL and justify why it is not possible
or practical to achieve compliance through CSSI design changes;
(b) in every instance of non-compliance with the QDLs, consult with and obtain agreement from
the affected land or property owners to either:
i) the non-compliance; or
ii) establish an alternative level of mitigation of impacts for that location through
alternative design measures;
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(c) where an alternative level of mitigation of impacts is required for a location, achieve a level
of mitigation through design measures beyond the rail corridor; and

(d) describe and detail the mitigation measures in the Flood Design Verification Report required
by Condition E28;

Flood Design Verification Report

E28 Compliance with the QDLs as required by Condition E27 must be demonstrated in a Flood
Design Verification Report that details flood behaviour under existing conditions and with the
final detailed design of the approved CSSI.

The flood modelling informing the report must be developed in consultation with EES, relevant
councils and Transport for NSW, and completed to the specifications in Appendix A —
FLOODING QUANTITATIVE DESIGN LIMITS AND MODELLING REQUIREMENTS.

The Flood Design Verification Report must include:

(a) details of the flood modelling that informs the report;

(b) details of how the project’s flood planning level (FPL) was decided, with reference to
relevant considerations of the NSW Floodplain Development Manual,

(c) an assessment of the infrastructure’s compliance with the Quantitative Design Limits
(QDLs) for flooding, hydrology and geomorphology listed in Appendix A — FLOODING
QUANTITATIVE DESIGN LIMITS AND MODELLING REQUIREMENTS;

(d) floor level surveys of potentially affected buildings to accurately confirm compliance with
afflux limits. Where a floor level has not been surveyed, the Report shall adopt the existing
ground level as the floor level, with appropriate annotation;

(e) anassessment of the impacts of the CSSI on erosion, scouring, bank stability, stream
stability and geomorphology;

(f) mitigation and management measures that will be undertaken if the QDLs are exceeded,
as specified in Condition E27;

(g) mitigation measures to minimise potential adverse impacts and responses to actual
impacts with regard to the NRAR'’s Guidelines for Controlled Activities on Waterfront Land;

(h) anassessment of risk to life caused by formation failure in extreme flood events, including
management measures to mitigate this risk; and

(i) an assessment of aquaplaning risks where the CSSI produces additional inundation of
highways or sealed roads with a speed limit of 80km/h or greater. Where an aquaplaning
risk is attributable to the CSSI, undertake infrastructure changes to remove the additional
inundation or to introduce risk mitigation measures to manage this risk.

The flood model and results must be independently peer-reviewed in accordance with
Condition E29 and be submitted to the Planning Secretary for information at least one month
prior to the commencement of construction of permanent works that may impact on flooding.

Note: Components of the SPIR hydrology technical report that are still relevant to the final design of the CSSI
may be reused to prepare the Flood Design Verification Report where they meet the requirements of Condition
E28 and Appendix A

Independent Peer Review

E29 The Flood Design Verification Report (including the flood model upon which it is based) must be
reviewed and endorsed by a suitably qualified and experienced hydrologist who has extensive
experience in flood modelling including with the hydrological and hydraulic software used for the
model. This hydrologist must be independent of the Proponent and the organisation(s) who
prepared the flood model, having regard to the Department's Post Approval Guidance for
Infrastructure Projects: Seeking Approval from the Department for the Appointment of
Independent Experts (DPIE, 2020).

The review must:

(a) review the flood model files and the description of the model provided within SPIR and
any adjustments to this as per the Flood Design Verification Report;
(b) assess the establishment, calibration, validation and operation of the flood model items
as per (a);
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(c) identify and document existing and future purposes for which the model can and cannot
be used, including adaptation of this model by others, and any limitations on this;

(d)  document the review findings including specifically responding to Condition E28(a) to
E28(i) and, after any recommended model and/or reporting improvements have been
undertaken to the peer reviewer’s satisfaction, provide written certification within the
review report that the Flood Design Verification Report, modelling and mitigation
measures:

i)  have been prepared consistent with current and appropriate methodologies and
standards; and
i) accurately depict and resolve design impacts of the CSSI.

The peer reviewer’s endorsement must be appended to the Flood Design Verification Report.

Note: The independent reviewer must have extensive experience with the software packages applied in the
modelling for the SPIR and the Flood Design Verification Report, although this may not necessarily include the
specific software version(s) used in the SPIR and Flood Design Verification Report, provided the software version
updates are not relevant to the peer review.

Flood Emergency Response Plan (FERP) for Flood Risks within the Rail Corridor

E30 The Proponent must prepare a Flood Emergency Response Plan (FERP) which documents how
the risks to life and property within the rail corridor are to be safely managed during a flood. The
FERP must detail activities before, during and after a flood, including for staff training and
maintenance and updating of the FERP.

(a) The FERP must be prepared by an experienced flood emergency response specialist who
has extensive experience in preparation of these plans.

(b) This specialist must confirm that residual flood risks are acceptable and the procedures
within the FERP are consistent with best practice and the requirements of the NSW
Floodplain Development Manual.

(c) The FERP must be appended to the Flood Design Verification Report.

Note: Nothing in this condition prevents the adaptation of an existing flood management or emergency plan to
satisfy this condition.

Information to Facilitate Management of Flood Emergency Risks beyond the Rail Corridor

E31 Where the CSSI has the potential to adversely impact flood risks to life or property beyond the
rail corridor, the Proponent must document the flood risk information in sufficient detail so that
relevant emergency services personnel and affected third parties can prepare, respond and
recover from future flood emergencies. This shall include but not be limited to:

(@) documentation of the changes to flood behaviour including levels, depths, velocities, etc,
that may result in adverse impacts to life and property beyond the rail corridor, in any
future flood events including events up to the PMF;

(b)  consideration of changes to flood behaviour that may result from CSSI infrastructure
failures or embankment collapses where these may occur during floods;

(c)  provision of sufficient detail and scope to enable the relevant personnel or agency
(including the NSW SES, the local council, affected property or infrastructure owners) to
prepare for management of flood emergencies;

(d)  respond to requests for information about the CSSI from those personnel or agencies in
(c) to assist them in preparing their own flood emergency response plans.

This documentation shall be appended to the Flood Design Verification Report and be certified
as consistent with the requirements of this condition by the same specialist preparing and
certifying the FERP (required by Condition E30).

Flood Review after Construction

E32 For the first 15 years of operation, the Proponent must prepare Flood Review Report(s) within
three months after the first defined flood event for any of the following flood magnitude ranges that
occur — the 1-5% AEP, 5-10% AEP and 10-20% AEP events. The Flood Review Report(s) must
be prepared by a suitably qualified and experienced hydrologist(s) and include:
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(a) acomparison of the observed extent, level, and duration of the flooding event against
those predicted in (or inferred from) the SPIR and the Flood Design Verification Report
required by Condition E28;

(b) identification of the properties and infrastructure affected by flooding during the reportable
event; and

(c) where the observed extent and level of flooding or other flooding or erosion impacts
exceed those predicted due to the CSSI with the consequent effect of adversely
impacting on property(ies), structures, infrastructure or the environment, and/or exceed
the requirements specified in Conditions E27 and E28:

i) determine if the exceedance is attributable to the CSSI, and

i) where the cause is attributable to the CSSI, identification of the rectification measures
that would be implemented to reduce future adverse impacts of flooding from similar
events related to the CSSI works, including the timing and responsibilities for
implementation.

A copy of the Flood Review Report(s) must be submitted for information to the Secretary and
EES and relevant council(s) within three (3) months of finalising the report.

Any rectification measures identified within the Flood Review Report(s) must be developed in
consultation with the affected third parties (e.g. land and property owners, infrastructure owners,
EES, the relevant council(s), state and local government agencies, etc) and implemented within
the timeframes specified in the Flood Review Report(s) or as agreed with the affected parties.

E33 To analyse the lengths of rail corridor impacted by rainfall and consequential flood events for the
purposes of Condition E32, the Proponent must develop spatially defined monitoring zones and
associated monitoring methodologies for the flood catchments modelled in the SPIR. The
monitoring methodologies shall provide an approach to inter rainfall intensities utilising the
available Bureau of Meteorology rainfall monitoring stations suitable for each catchment. The
methodology must be developed in consultation with DPIE and submitted to the Planning
Secretary for information within six (6) months prior to the commencement of operation of the
CSsSl.

Information Sharing

E34 Flood information resulting from the requirements of this approval, including flood reports, models
and geographic information system outputs, and work as executed information from a registered
surveyor certifying finished ground levels and the dimensions and finished levels of all structures
within flood prone land, must be made available to the relevant council(s), TINSW, EES and the
SES upon request. The relevant councils, TINSW, EES and the SES must be notified in writing
that the information is available no later than one (1) month following the completion of
construction. Information requested by a relevant council, TINSW, EES or the SES must be
provided within six (6) months.

WATER QUALITY AND DRAINAGE

E35 The CSSI must be designed, constructed and operated so as to:

(a) maintain the NSW Water Quality Objectives where they are being achieved as at the date
of this Approval;

(b) contribute towards achievement of the NSW Water Quality Objectives over time where they
are not being achieved as at the date of this approval, unless an EPL in force in respect of
the CSSI contains different requirements in relation to the NSW Water Quality Objectives,
in which case those requirements must be complied with;

(c) ensure all drainage feature crossings (permanent and temporary watercourse crossings and
stream diversions) new or modified surface water drainage (including cess drains) and
depressions are designed and constructed in accordance with relevant guidelines;

(d) locate all scour protection works associated with replacement culverts or the construction of
new culverts within the rail corridor, or as agreed to by the relevant landowner;

(e) notresultin changes to the direction of watercourses or the direction of flood flows except
within the rail corridor, other than as agreed with the landowner;
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E36

E37

() ensure that there is no permanent interception of, and/or connection with, groundwater;

(9) ensure all discharges from new or modified surface drainage (including cess drains)
adjacent to the new and upgraded track are released at a controlled rate to prevent scour;

(h) ensure works on waterfront land are undertaken in accordance with the NRAR guidelines
for controlled activities on waterfront land;

(i) ensure that any recycled wastewater (including recycled/treated water) proposed for use by
the CSS|, is fit for purpose and does not pose a risk to human health or the receiving
environment.

The Proponent must consult with TFNSW in relation to stormwater and drainage management to
coordinate drainage infrastructure with the Newell Highway Upgrade.

Prior to the installation of a new culvert, the Proponent must consult with the landowner that is
located immediately downstream of the new culvert to determine the potential for impacts on
agricultural productivity, farm operations and farm dams (including changes in water supply yield,
reliability of supply, flood flows and embankment stability) due to the introduction or alteration of
flows. Where potential adverse impacts are identified, the Proponent must consult with the
affected landowner on the management measures that will be implemented to mitigate the
impacts.

TRAFFIC, TRANSPORT AND ACCESS

E38

E39

E40

E41

E42

Construction traffic must not use local roads or privately-owned roads (other than to avoid direct
access from ancillary facilities and construction sites to the Newell Highway) unless no alternative
access is available. Use of private access roads must be in accordance with Conditions A19
and A20. Local or privately owned roads used for access to ancillary facilities and construction
sites must be identified in the Construction Traffic, Transport and Access Management Sub-plan
required by Condition C4.

Before any local or private road is used by a heavy vehicle for the purposes of construction of
the CSSI, a Road Dilapidation Report must be prepared for the road. A copy of the Road
Dilapidation Report must be provided to the relevant road authority(ies) and landowners within
one (1) month of completion of the survey and at least two weeks before the road is used by
heavy vehicles associated with the construction of the SSI.

If damage to roads occurs as a result of the construction of the CSSI, the Proponent must, within
six months of the completion of construction, either (at the landowner or relevant road authority’s
discretion):

(a) compensate the relevant road authority(ies) and landowner for the damage so caused. The
amount of compensation may be agreed with the relevant road authority(ies) and
landowners, but compensation must be paid even if no agreement is reached;

(b) rectify the damage to restore the road to at least the condition it was in at the time of the
dilapidation survey; or

(c) where other agreements are in place, leave, maintain or remunerate for damages to these
roads in accordance with these agreements.

Where bus stops (including school bus stops) are required to be temporarily closed or relocated
during construction, such closure must not occur until relocated bus stops are functioning and
are within 400 metres of the original bus stop. The relocation of bus stops must be undertaken in
consultation with the relevant council and bus operator, and details regarding the relocations
provided to affected communities (and educational facilities in relation to school bus stops) at
least 14 days prior to the relocation occurring.

The Proponent must consult with TINSW prior to, and at regular intervals during, construction to
co-ordinate and implement mitigation measures to reducing any potential concurrent impacts
arising from the construction of the CSSI and Newell Highway upgrade works. Procedures for
consultation must be outlined in the Traffic, Transport and Access Management Sub-plan
required by Condition C4.
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Level Crossing Treatment Reports

E43 In order to maintain safe and efficient operation of the road network, the Proponent must prepare
a Public Level Crossing Treatment Report in consultation with Transport for NSW and relevant
councils. The report must:

(a) illustrate the location of all public level crossings which traverse the CSSI;

(b) list, and identify on a figure, any public level crossings that will be closed or upgraded,
including the type of treatment proposed where a level crossing is to be upgraded;

(c) where no works are proposed at a public crossing, provide reason for the decision;

(d) consider measures to avoid potential short-stacking at level crossings; and

(e) provide justification for any proposed closures.

The assessment of level crossings must utilise the Australian Level Crossing Assessment Model
(ALCAM). The process for determining the type of level crossing treatment must be consistent
with the methodology outlined in Appendix L of the Submissions Preferred Infrastructure Report.

The report must also include an assessment of the road risks, consistent with the guideline
Railway Crossing Safety Series 2011, Plan: Establishing a Railway Crossing Safety Management
Plan (NSW Roads and Traffic Authority, 2011).

The design of any level crossing on a public road must be endorsed by Transport for NSW or the
relevant road authority (where not Transport for NSW) prior to commencing construction of that
crossing.

E44 In order to maintain convenient property access, the Proponent must prepare a Private Level
Crossing Treatment Report in consultation with landowners whose access will be affected by
the closure or upgrading of a private level crossing. The report must:

(a) illustrate the location of all private level crossings which traverse the CSSI;

(b) list, and identify on a figure, any private level crossings that will be closed or upgraded;

(c) describe the treatments that will be implemented at upgraded crossings; and

(d) provide justification for any proposed closures and types of treatment, including decisions
where no additional treatments are proposed; and

(e) provide details on the consultation undertaken with the landowners.

Closures, relocations or modifications of private level crossings must be agreed to by the relevant
landowner prior to any work on a crossing, noting that any closure, relocation or modification
must be in accordance with AS/RISSB 7658:2012 Railway Infrastructure — Railway Level
Crossing and relevant rail safety legislation. The Proponent must consult with relevant
landowners on the design of the crossing and where consistent with relevant safety standards
and legislation, incorporate landowner requirements into the design.

E45 The Public Level Crossing Treatment Report and Private Level Crossing Treatment Report
must be submitted to the Planning Secretary for information at least one (1) month prior to the
closure or upgrade of a public or private level crossing, as relevant. Individual reports may be
submitted for each crossing or address a group of crossings or the entire CSSI.

Level Crossing Performance Report

E46 1n 2026 and 2035, or as otherwise agreed by the Planning Secretary, the Proponent must prepare
a Level Crossing Performance Report to confirm the operational traffic impacts of the level
crossings on the classified road network. The review of the operation of the level crossings that
interact with the classified road network must be carried out in consultation with TINSW and the
relevant councils and include:

(a) updated traffic analysis of movements on these roads;
(b) assessment of the level of service at these level crossings (queue length, queuing time
delay);
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E47

E48

(c) identification of additional new works outside of the rail corridor delivered by third parties that
may result in changes to traffic movements as initially considered in the Level Crossing
Treatment Report;

(d) assessment of the performance of the level crossing treatment outlined in the Public Level
Crossing Treatment Report required by Condition E43;

(e) allreported near misses and collisions at level crossings within the project area; and

(f) mitigation measures to manage any actual or predicted road network performance impacts.

Each Level Crossing Performance Report must also review the impact on level crossings
interacting with local roads and include:

(a) assessment of safety and/or operational impacts on nearby classified roads as a result of
vehicle queuing; and
(b) allreported near misses and collisions at level crossings within the project area.

Mitigation measures to manage any actual or predicted road network performance impacts
resulting from the construction and operation of the CSSI must be implemented within one year
of the completion of each report. The Report must include an implementation plan of the identified
mitigation measures. The Level Crossing Performance Report must be submitted to the
Secretary, RMS and relevant councils for information within 60 days of its completion.

Note: 2026 and 2035 are specified as representing 12 months and 10 years after the anticipated commencement
of operation of the entire Inland Rail project. Should this timeframe change, the Proponent should seek the approval
of the Planning Secretary to vary the timeframe in which to satisfy this condition.

Property Access

E49

E50

E51

E52

No part of any crossing loop may cross over any driveway, private road or public road unless
decided in consultation with the relevant landowner and any other adjacent landowner whose
access is impacted by the crossing loop.

The Proponent must maintain access to properties during the entirety of works unless an
alternative access is agreed in writing with the landowner(s) whose access is impacted by the
CSSl works.

Where construction of the CSSI restricts a property’s access to a public road, the Proponent
must, until their primary access is reinstated, provide the property with temporary alternate
access to an agreed road decided through consultation with the landowner, at no cost to the
property landowner, unless otherwise agreed with the landowner.

Where construction of the CSSI restricts the ability of a resident or landowner to access other
parts of their property via a level crossing, the Proponent must, until the permanent level crossing
is reinstated, supply the property with a temporary alternate level crossing access at a convenient
location decided through consultation with the landowner, at no cost to the property landowner,
unless otherwise agreed with the landowner. This can include other existing level crossings or a
new alternative temporary level crossing access that is both safe and agreed to.

Road Safety

E53

E54

The CSSI (including any new overbridges, new or modified roads, and new or modified level
crossings) must be designed to meet relevant design, engineering and safety guidelines,
including the Austroads Guide to Traffic Management.

The design of any new road overbridges or new or modified roads must be developed in
consultation with the relevant roads authority prior to construction of the new road overbridges or
new or modified roads.

For all new overbridges, new or modified roads, and new or modified level crossings provided as
part of the CSSI, the Proponent must undertake a Safe System Assessment in accordance with
the Austroads Safe System Assessment Framework and Austroads Guide to Traffic Management
Part 13: Safe Systems Approach to Transport Management in consultation with the relevant roads
authority.
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For all areas identified by the Safe Systems Assessment as requiring further assessment, an
independent Road Safety Audit is to be undertaken by an appropriately qualified and
experienced person in accordance with the Austroads Guide to Road Safety Part 6: Road Safety
Audits. Audit findings and recommendations must be actioned before construction of the relevant
infrastructure and must be made available to the Planning Secretary on request.

Pedestrian and Cyclist Access

E55 Safe pedestrian access must be maintained around work sites during construction. In
circumstances where pedestrian and cyclist access is restricted or removed due to construction
activities, an alternate route which complies with the relevant standards must be provided and
signposted.

Transport Network and Connectivity Analysis (Jones Avenue Overbridge)

E56 The design and location of new road and road bridge components of the CSSI must not introduce
into or increase by way of redistribution heavy vehicle movements through the residential and
commercial areas of Moree. This objective must inform the comparative analysis of alternative
overbridge locations required by Condition E57.

E57 The Proponent must undertake a comparative analysis of an alternative location(s) for grade-
separated road and active transport crossings of the rail corridor as an alternative(s) to the Jones
Avenue overbridge.

This analysis must focus on the area to the south of Moree Airport, or other location(s) identified
through the Moree Special Activation Precinct (SAP) investigations and as agreed by the
Planning Secretary.

The analysis must consider:

(a) consistency with future land use planning for Moree, with a particular focus on the proposed
Special Activation Precinct and Moree Intermodal projects to the south of Moree;

(b) the local and regional traffic network, including operational efficiency, and connectivity to
existing and future local and regional road networks;

(c) the ability for use by a range of heavy vehicles and compliance with relevant road design
standards;

(d) community safety and severance impact of formal or informal changes to heavy vehicle
routes;

(e) arisk assessment of the impacts on emergency services in accessing the community in
required timeframes in the event level crossings are blocked in Moree;

(f) consideration of the environmental impacts of a relocated bridge, having regard to the
CSSI's Secretary’s Environmental Assessment Requirements (SEARs) dated 8 November
2016; and

(g) therequirements of Condition E58.

E58 The Proponent’s analysis required by Condition E57E56 above must consider active transport
rail crossings between Moree Railway Station and Bullus Drive to address severance impacts
caused by the proposal. This analysis must include:

(a) potential community severance caused by the proposal;
(b) pedestrian and cyclist movement patterns, existing as well as those associated with future
infrastructure or strategic planning initiatives being undertaken in the locality;
(c) measures to minimise informal rail corridor crossings; and
(d) anassessment of potential crossings that considers:
i) demand for a crossing in that location;
i) the distance between formal rail crossings;
i) rail safety requirements;
iv) accessibility in accordance with the Disability Discrimination Act 1992,
v) pedestrian safety and security, including Crime Prevention Through Environment
Design (CPTED); and
vi) pedestrian access during extended severance events, including a train breakdown
blocking level crossings.
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E59

The analysis required by Conditions E57 and E58 must be prepared in consultation with Moree
Plains Shire Council, Transport for NSW, the Special Activation Precinct Team within the
Department of Planning, Industry and Environment, emergency services, the affected
community, including but not limited to the Moree Local Aboriginal Land Council and the East
Moree community. Evidence of such consultation must be provided as part of the analysis.

The analysis must clearly justify the chosen bridge location and be undertaken prior to
construction of the Jones Avenue bridge or within one year of project determination (whichever
is earlier). The analysis must be provided to the Planning Secretary for approval or form part of
a project modification under section 5.25 of the EP&A Act.

The approved crossings (including vehicular, cycle and pedestrian crossings) must be completed
by 2025, unless otherwise approved by the Planning Secretary.

Note: 2025 is specified as the anticipated commencement of operation of the entire Inland Rail project. Should this
timeframe change, the Proponent should seek the approval of the Planning Secretary to vary the completion date
of the crossings.

SPOIL MOUNDS

E60 Permanent spoil mounds are to be located:
(a) within the existing rail corridor;
(b) atleast 50 metres from any watercourse or culvert or where the rail formation is predicted
to be overtopped during a flood event;
(c) atleast 500 metres from any residence; and
(d) outside the drip lines of trees located on private property.
Note: For the purpose of Condition E60(d), the Proponent must not affect trees outside of the rail corridor
for the purpose of preventing those trees’ driplines overhanging spoil mounds.

E61 Spoil mounds are to comply with the following requirements:

(a) maximum height must not exceed the top height of the upgraded rail line;

(b) not result in the clearing or covering of native vegetation beyond that described in the
documents listed in Condition A1;

(c) notresultin heritage impacts beyond that described in the documents listed in Condition
A1;

(d) notresultin additional changes to the upstream flooding regime beyond those described in
the documents listed in Condition A1;

(e) notaffect the downstream flood regime;

(f) notimpede the flow of water through culverts;

(g) not contain any contaminated soil classified as unsuitable for the proposed land use, acid
sulphate soils or green waste;

(h) are to be stabilised during construction of the CSSI; and

(i) are to be stabilised prior to operation of the CSSI.

VISUAL AMENITY

E62 The construction and operation of the parts of the CSSI located within 200 kilometres of the
Siding Spring Observatory, must comply with the ‘Good Lighting Design Principles’ as described
in the Department’s ‘Dark Sky Planning Guideline’.

EE63 The Proponent must construct and operate the CSSI with the objective of minimising light spillage
to residences. All lighting associated with the construction and operation of the CSSI must be
consistent with the requirements of Australian Standard 4282-1997 Control of the obtrusive
effects of outdoor lighting. Notwithstanding, the Proponent must provide mitigation measures to
manage any residual night-lighting impacts to protect residences adjoining or adjacent to the
CSSil, in consultation with affected landowners.
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E64

The Proponent must consult with all landowners whose visual amenity from their residence is
identified as highly impacted by the CSSI (as per Table 5 of Technical Report 10 in the EIS) to
determine the mitigation measures that will be implemented to maintain visual amenity. The
Proponent must come to an agreement with the landowner on the mitigation measures and
implement the measures prior to the operation of the CSSI.

HERITAGE

E65

E66

E67

The Proponent must not destroy, modify or otherwise physically affect any heritage items,
including Aboriginal objects, outside of the CSSI construction boundary.

The Proponent must not harm, modify, or otherwise impact human remains uncovered during the
construction of the CSSI.

Identified impacts to heritage items must be minimised through both design and construction.
The measures for ensuring this are to be detailed in the Construction Heritage Management Sub-
Plan required by Condition C4.

Non-Aboriginal Heritage

EG8

E69

The Proponent must undertake Heritage Photographic Archival Recordings (of heritage items
and potential heritage items associated with the existing rail line (including culverts/underbridges
with timber components and former rail station sites) which have been identified for demolition in
the EIS and Submissions Report.

The photographic recording of items with a statutory listing must be undertaken in accordance
with NSW Heritage Division guidelines. The photographic recording of items with potential
heritage significance but no statutory listing may be undertaken in accordance with ARTC’s
Archival Recording Standard.

The design of any proposed works or alterations to TINSW assets, including but not limited to
railway stations at Edgeroi, Bellata, Gurley and Moree must be developed in consultation with
and endorsed by TfNSW prior to the commencement of works affecting these assets.

Aboriginal Heritage

E70

E71

Prior to the commencement of investigation activities within the expanded construction footprint
identified in the SPIR, the Proponent must prepare a methodology for archaeological
investigation in consultation with DPC Heritage and Registered Aboriginal Parties (RAPs).

Prior to the commencement of any construction works within areas identified as requiring

archaeological investigation by the methodology required by Condition E70 the Proponent must:

(a) Undertake archaeological investigations; and

(b) report on the results of the archaeological investigation, including, but not necessarily be
limited to:

i)  consideration of measures to avoid or minimise disturbance to Aboriginal objects where
objects of moderate to high archaeological or cultural significance are found to be
present;

i) where impacts cannot be avoided, recommendations for any further investigations or
salvage;

iii) management and mitigation measures to ensure there are no additional impacts due
to preconstruction and construction activities; and

iv) demonstration of additional consultation with the Registered Aboriginal Parties about
items i) to iii).

E72 The methodology required by Condition E70 and the report required by Condition E71 must be

provided to the Planning Secretary for information and its results incorporated into the
Construction Heritage Management Sub Plan required by Condition C4.
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LAND USE AND PROPERTY

Dilapidation Surveys and Rectification

E73 The Proponent must undertake dilapidation surveys on the current condition of surface and sub-
surface structures owned by third parties and identified at risk from vibration. The dilapidation
surveys must be prepared by a suitably qualified and experienced person(s).

E74 The results of the dilapidation surveys must be provided to the relevant owners of surface and
sub-surface structures for review prior to the commencement of potentially impacting works.

E75 Subsequent dilapidation surveys must be undertaken to assess damage to the surface and sub-
surface structures that may have resulted from the construction of the CSSI within three months
of the completion of construction, unless otherwise agreed by the Secretary.

E76 The results of the subsequent dilapidation surveys for each surface and sub-surface structure
surveyed must be provided to the relevant owners of the structures within one (1) month of
undertaking the surveys.

E77 The Proponent must carry out rectification at its expense and to the reasonable requirements of
the surface and sub-surface structure owner(s) within three (3) months of completion of the post-
dilapidation surveys unless otherwise agreed with the owner of the affected surface and sub-
surface structure.

Rehabilitation

E78 Any agreements for the temporary use of land for construction purposes must provide for the
rehabilitation of that land and any structures on it to its pre-construction state, unless otherwise
agreed with the landowner.

SUSTAINABILITY

E79 The CSSI must achieve a minimum ‘excellent’ rating for both ‘Design’ and ‘As built’, under the
Infrastructure Sustainability Council of Australia infrastructure rating tool [version 1.2 or 2.0], or
through the use of an equivalent process or an equivalent level of performance using a
demonstrated equivalent rating tool.

SOILS

E80 All reasonably practicable erosion and sediment controls must be installed and appropriately
maintained to minimise any water pollution. When implementing such controls, any relevant
guidance in the Managing Urban Stormwater series must be considered.

Contaminated sites

E81 Inthe event that soils suspected to be contaminated are unexpectedly found, the Proponent must
engage a suitably experienced and qualified contaminated land consultant to undertake further
investigations to determine the type and extent of any contamination. The investigation must be
undertaken in accordance with guidelines made or approved under the Contaminated Land
Management Act 1997 (NSW). The results of the investigation must be documented in a Site
Contamination Assessment Report.

E82 Where the results of site investigations required by Condition E81 indicate that the
contamination poses unacceptable risks to human health or the environment under either the
present or proposed land use, the Proponent must engage a suitably experienced and qualified
contaminated land consultant to develop and implement any necessary remediation measures.
The remediation measures must be documented in a Remediation Report

E83 If remediation is required under Condition E82, a Site Audit Statement and Site Audit Report
must be prepared by a NSW EPA Accredited Site Auditor. Contaminated land must not be used
for the purpose approved under the terms of this approval until a Site Audit Statement
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determines the land is suitable for that purpose and any conditions on the Site Audit Statement
have been complied with.

E84 Nothing in Conditions E81 to E83 prevents the Proponent from preparing a single Site
Contamination Report or Remediation Report or obtaining a single Site Audit Statement and Site
Audit Report for the entire CSSI.

E85 An Unexpected Contaminated Land and Asbestos Finds Procedure must be prepared before the
commencement of construction and must be followed should unexpected contaminated land or
asbestos (or suspected contaminated land or asbestos) be excavated or otherwise discovered
during construction.

AIR QUALITY

E86 In addition to the performance outcomes, commitments and mitigation measures specified in the
documents listed in Condition A1, all practicable measures must be implemented to minimise the
emission of dust and other air pollutants during the construction and operation of the CSSI.

WASTE

E87 Waste generated during construction and operation is to be dealt with in accordance with the
following priorities:

(a) waste generation is to be avoided and where avoidance is not reasonably practicable, waste
generation is to be reduced;

(b) where avoiding or reducing waste is not possible, waste is to be re-used, recycled, or
recovered in accordance with the requirements of the Protection of the Environment
Operations Act 1997 and its regulations; and

(c) where re-using, recycling or recovering waste is not possible, waste is to be treated or
disposed of at a waste management facility or premise lawfully permitted to accept the
materials or in accordance with a Resource Recovery Exemption or Order issued under the
Protection of the Environment Operations (Waste) Regulation 2014, or to any other place
that can lawfully accept such waste.

E88 The importation of waste and the storage, treatment, process, reprocessing or disposal of such
waste must comply with the conditions of the current EPL for the CSSI, or be done in accordance
with a Resource Recovery Exemption or Order issued under the Protection of the Environment
Operations (Waste) Regulation 2014, as the case may be.

E89 Waste must only be exported to a site licensed by the EPA for the storage, treatment, processing,
reprocessing or disposal of the subject waste, or in accordance with a Resource Recovery
Exemption or Order issued under the Protection of the Environment Operations (Waste)
Regulation 2014, or to any other place that can lawfully accept such waste.

Note: Notice must be given to the relevant site/s as soon as possible, and no more than 14 days before the
proposed waste disposal.

E90 All waste generated during construction and operation must be classified in accordance with the
EPA’s Waste Classification Guidelines, with appropriate records and disposal dockets retained
for audit purposes.
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Appendix A - FLOODING QUANTITATIVE DESIGN LIMITS AND
MODELLING REQUIREMENTS

TABLE 1: QUANTITATIVE DESIGN LIMITS (QDLs)

(These QDLs are only applicable beyond the CSSI corridor, unless otherwise noted)

i.e. increase in flood level resulting
from implementation of CSSI.

Parameter Location or Land Use Limit
Habitable floors* 10mm increase®
Non-habitable floors 20mm increase
Other urban and recreational 100mm increase
Afflux Agricultural 200mm increase

Forest and unimproved grazing
land

300mm increase

Highways and sealed roads
>80km/hr®

No increase in depth where
aquaplaning risk exists and
remains unmitigated. Otherwise
50mm increase

Unsealed roads and sealed roads
<80km/hré

100mm increase

Scour/Erosion Potential

i.e. increase in flood velocity
resulting from implementation of
CSsSl.

Ground surfaces that have been
sealed or otherwise protected
against erosion. This includes
roads and most urban,
commercial, industrial, recreational
and forested land

20% increase in velocity where
existing velocity already exceeds
1m/s

Other areas including
watercourses, agricultural land,
unimproved grazing land and other
unsealed or unprotected areas

No velocities to exceed 0.5m/s
unless justified by site-specific
assessment conducted by an
experienced geotechnical or
scour/erosion specialist. In
addition, the increase in velocity is
to be limited to 20% where the
existing velocity already exceeds
0.5m/s

Flood Hazard

i.e. increase in velocity~depth
product (vd) and/or flood hazard
category resulting from
implementation of CSSI. (Does

Urban, commercial, industrial,
highways® and sealed roadways®

10% increase in vd where H1 or
H2 category.

0% increase in vd where H3 or
greater hazard category.

Elsewhere

20% increase in vd

4 Habitable floors/rooms are defined consistent with the use of this term in the NSW Floodplain Development Manual. In a
residential situation this comprises a living or working area such as a lounge room, dining room, rumpus room, kitchen, bedroom
or workroom. In an industrial, commercial or other building, this comprises an area used for an office or to store valuable
possessions, goods or equipment susceptible to flood damage in the event of a flood.

510 mm has been set to provide a margin for modelling uncertainties/tolerances. The intent of this requirement is that existing

flood levels above floor level do not increase.

8 Including where located within CSSI corridor.

SSI1 7474 MOD 1 (August 2022) shown in purple text

NSW Government

Department of Planning, Industry and Environment
Conditions of Approval for Inland Rail — Narrabri to North Star Phase 1 SSI 7474




Parameter

Location or Land Use

Limit

not apply where vd>0.1m?/s).

Flood Duration

i.e. increase in duration of
inundation resulting from
implementation of CSSI. (Does not
apply to inundated areas less than
100m3).

Habitable floors*

No increase in inundation duration
above floor level.

10% increase in inundation
duration where below floor level
and when existing inundation
duration exceeds one hour.
Otherwise inundation duration not
to exceed one hour.

Highways and sealed roads
>80km/hr®

10% increase in inundation
duration.

Elsewhere

10% increase in inundation
duration when existing inundation
duration exceeds one hour.
Otherwise inundation duration not
to exceed one hour.
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SCHEDULE 1: FLOOD MODELLING SPECIFICATIONS

The minimum requirements for the flood modelling are:

1.

10.

11.

2D flood modelling consistent with current best practice and:

(i) the 2019 version (or later version) of Australian Rainfall and Runoff: A guide to flood
estimation (ARR);

(i) Floodplain Risk Management Guide — Incorporating 2016 Australian Rainfall and Runoffin
studies (OEH 2018) or any subsequent update to this document, or additional guidance
provided by EES on the application of ARR within NSW.

Simulation of the 1%AEP flood event and:
(i) atleasttwo other events more frequent than 1%AEP;
(i) atleast one other event less frequent than 1%AEP;

(iii) additional events required at any specific location in order to allow a full understanding of
the variation in flood behaviour between flood events of 1%AEP and 0.5EY;

(iv) additional events required at any specific location in order to allow full consideration of
flood behaviour in events rarer than 1% AEP and up to the probable maximum flood (PMF)
having regard to the potential risks to life and the requirements of the NSW Floodplain
Development Manual.

Inclusion of at least five durations including the critical duration for each flood event. These
durations are to be selected to be representative of the range of durations that could occur and
include all durations that will be relevant to the design of the CSSI and the assessment of
impacts.

Model coverage to include all parts of the CSSI corridor where inundation could occur and

extending a minimum of one kilometre upstream and downstream of the corridor, or further
where there is a possibility that the influence of the CSSI may extend beyond one kilometre
from the corridor.

Simulation of not only watercourses but all overland flowpaths, including new overland
flowpaths resulting from the construction of the CSSI.

Model prediction of flood height changes to a resolution no coarser than one (1) centimetre.

Changes in flood behaviour and inundation areas to accurately assess against the QDLs listed
in Table 1.

Model boundary locations are to accurately represent Tycannah Creek’s flood flow outbreaks
and flooding conditions at rail drainage structures.

Model simulation of cross-drainage structures (including bridges, culverts and pipes) shall take
into consideration the potential for blockage to occur in accordance with the procedure in ARR.
The peer reviewer must be satisfied that:

(i) the design blockage for cross-drainage structures are determined in accordance with
the procedure in ARR, using data from the contributing catchment(s); and, if necessary,

(i) appropriate mitigation structures are installed and maintained to block debris from
arriving at the entrance to the cross-drainage structure.

The blockage calculations and assumptions for each cross-drainage structure are to be
provided in the Flood Design Verification Report.

Where bridges are proposed for cross-drainage, the bridge shall be designed so that the
modelling has accounted for the approach to freeboard through complementary bridge
structural design and consideration of hydraulic flows.

The flood modelling, the final design of the CSSI and the assessment of flood impacts are to
have regard to the following documents and guidelines which are additional to those listed in
Section 15.1.2 of the EIS (and Mitigation Measure D6.1 of the SPIR):

(@) Moree Floodplain Management Plan;
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(b)

Gwydir Valley Floodplain Management Plan;

(c)  Narrabri Flood Study — Namoi River, Mulgate Creek and Long Gully, 2016;
(d)  Narrabri Floodplain Risk Management Study and Plan Volume 1: Supplementary Flood
Study — Namoi River, Mulgate Creek and Long Gully, 2019;
(e)  Australian Rainfall and Runoff: A guide to flood estimation, 2019;
(f) Floodplain Risk Management Guide — Incorporating 2016 Australian Rainfall and Runoff
in studies (OEH 2018);
(g) Australian Disaster Resilience Handbook 7. Managing the Floodplain: A Guide to Best
Practice in Flood Risk Management in Australia (AIDR 2017).
SSI1 7474 MOD 1 (August 2022) shown in purple text 47
NSW Government

Department of Planning, Industry and Environment
Conditions of Approval for Inland Rail — Narrabri to North Star Phase 1 SSI 7474



Appendix B—-WRITTEN INCIDENT NOTIFICATION AND
REPORTING REQUIREMENTS

1. A written incident notification addressing the requirements set out below must be emailed to the
Department at the following address: compliance@planning.nsw.gov.au within seven days after
the Proponent becomes aware of an incident. Notification is required to be given under this
condition even if the Proponent fails to give the naotification required under Condition A41 or,
having given such notification, subsequently forms the view that an incident has not occurred.

2. Written notification of an incident must:
(a) identify the SSI and application number;

(b) provide details of the incident (date, time, location, a brief description of what occurred and
why it is classified as an incident);

(c) identify how the incident was detected;
(d) identify when the Proponent became aware of the incident;
(e) identify any actual or potential non-compliance with conditions of approval;
(f) describe whatimmediate steps were taken in relation to the incident;
(g) identify further action that will be taken in relation to the incident; and
(h) identify a project contact for further communication regarding the incident.
3. Within 30 days of the date on which the incident occurred or as otherwise agreed to by the
Planning Secretary, the Proponent must provide the Planning Secretary and any relevant public

authorities (as determined by the Planning Secretary) with a detailed report on the incident
addressing all requirements below, and such further reports as may be requested.

4. The Incident Report must include:
(a) asummary of the incident;
(b) outcomes of an incident investigation, including identification of the cause of the incident;

(c) details of the corrective and preventative actions that have been, or will be, implemented to
address the incident and prevent recurrence; and

(d) details of any communication with other stakeholders regarding the incident.
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12 February 2025

IRPL REF# 5-0000-260-EEC-00-LT-0005

Alex Scott

Director — Freight Assessments

Department of Planning, Housing and Infrastructure
4 Parramatta Square, 12 Darcy Street

Parramatta NSW 2150

Email: alexander.scott@planning.nsw.gov.au

Dear Scott

INLAND
RAIL =

CSSI-7474 Narrabri to North Star (N2NS) Phase 1 Project
Submission of Evidence of Credit Retirement
Minister’s Condition of Approval E18, E21, E25 & E26

| refer to the Ministers Conditions of Approval (MCoA) issued for the Critical State Significant
Infrastructure (CSSI) Project No 7474 Narrabri to North Star (N2NS), Phase 1 on 13 August 2020 (N2NS
Planning Approval), and specifically MCoA E18, E21, E25 and E26 requiring Inland Rail Pty Ltd (IRPL)
on behalf of ARTC to meet various biodiversity offset obligations for ecosystem and species credits.

IRPL is pleased to advise that it has now met and completed its obligations under these MCoA.

The purpose of this letter is to provide to the Department of Planning, Housing and Infrastructure (the
Department) the relevant evidence which demonstrates compliance with the Biodiversity MCoA’s E18
and E21 and Koala Habitat MCoA’s E25 and E26. The evidence of compliance is summarised in Table 1

below.

Table 1 Compliance with the Biodiversity MCoA - Biodiversity Offsets

CSSI APPROVAL

COMPLIANCE

Biodiversity

Condition E18:

The Proponent must meet the biodiversity offset
obligations for ecosystem and species credits as
set out in Tables E2 and E3, within two (2) years
of the CSSI approval. The retirement of the
biodiversity credits must be carried out in
accordance with the NSW Biodiversity Offsets

Tables E2 and E3 of the MCoA detail the offset
obligation for ecosystem credits and species
credits, respectively, and totals 61,322 Biobanking
credits issued under the former Biodiversity
Offsets Policy for Major Projects.

Inland Rail

Inland Rail Pty Ltd
ACN 094 819 520

QLD 4000
ABN 73 094 819 520

GPO Box 2462, Queen Street,

Inland Rail is a subsidiary of
Australian Rail Track
Corporation

Brisbane, QLD 4000

Level 16, 180 Ann Street, Brisbane,

1800 732 761

inlandrailenquiries@inlandrail.com.au

inlandrail.com.au
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Policy for Major Projects and can be achieved by a
combination of:

a) acquiring and retiring “biodiversity credits”
within the meaning of the Biodiversity
Conservation Act 2016; and/or

b) making a paymentinto the Biodiversity
Conservation Fund; and/or

c) outlining in a Biodiversity Offset Strategy
the provision of supplementary measures.
The Strategy must be prepared in
consultation with EES and DAWE.

Notes: 1. Following repeal of the Threatened Species
Conservation Act 1995 on 25 August 2017, “biodiversity
credits” created under that Act are taken to be “biodiversity
credits” under the Biodiversity Conservation Act 2016 by virtue
of clause 19 of the Biodiversity Conservation (Savings and
Transitional) Regulation 2017.

The date for meeting MCoA E18 was originally set
as 13 August 2022, being two (2) years from the
date of the SSI approval. IRPL sought an
extension of two (2) years from the then
Department of Planning and Environment (the
Department) on 30 June 2022. The Department
agreed to the extension on 3 August 2022 and as
such the retirement date was extended to 13
August 2024. IRPL sought a further two (2) month
extension on 14 June 2024 and an additional four
(4) month extension on 4 October 2024. The
Department agreed to both of these extensions,
subsequently extending the retirement date to 13
February 2025.

IRPL completed a program of activities to reduce
the biodiversity offset obligations identified in
MCoA Tables E2 and E3 in accordance with
MCoA’s E19 and E24. This body of work detailed
in the report provided under MCoA E24
subsequently reduced the offset obligation to
30,892 Biobanking credits. This reduction in offset
obligations was confirmed by the Department in
its letter dated 2 August 2024.

Subsequently, IRPL applied for a Statement of
Reasonable Equivalence to update the offset
obligation from the former Biodiversity Offsets
Policy for Major Projects to the current Biodiversity
Offset Scheme (BOS). The Statement of
Reasonable Equivalence was received on 25
October 2024. This process confirmed the offset
obligation for the project to be 21,903 biodiversity
credits.

IRPL completed the retirement of 20,461
ecosystem credits on 5 February 2025. A
payment was also made into the Biodiversity
Conservation Fund (BCF) in June 2024 for the
residual obligation of 1,442 species credits, which
were not able to be otherwise sourced from the
credit market or created through new Biodiversity
Stewardship Agreement sites.

The activities described above have met MCoA
E21 by:

IRPL REF# 5-0000-260-EEC-00-LT-0005
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a) retiring biodiversity credits within the
meaning of the Biodiversity Conservation
Act 2016; and

b) making a payment into the Biodiversity
Conservation Fund.

These activities were completed by IRPL, on
behalf of ARTC, on 5 February 2025.

Condition E21:

The Proponent must submit to the Planning
Secretary for information a copy of the Credit
Retirement Report for the retirement of the
ecosystem and species credits required by
Condition E18 within one month of receiving the
report.

The Section 6.33 Certificate, showing the payment
made for the residual credit obligation, is provided
as Attachment 1 to this letter.

IRPL completed the retirement of biodiversity
credits over ten (10) credit retirement forms. The
credit retirement reports were received on 5
February 2025 and are provided as Attachment 2
to this letter.

Koala Habitat

E25
The Proponent must provide a minimum of 4,556
species credits to offset impacts to the koala

IRPL completed the retirement of 4,556 species

credits for Koala on 5 February 2025 across two

credit holdings (refer Attachment 2 to this letter):

— Credit Retire Report RETIRE191 shows that
2,759 species credits for koala were retired
from credit holding CH-331.

— Credit Retire Report RETIRE192 shows that
1,797 species credits for koala were retired
from credit holding CH-371.

E26
The offset credits required by Condition E25 must
be sourced where practicable, from:
a) The same IBRA subregion as the
impacted site, or
b) The adjoining IBRA subregions within the
same IBRA region as identified in (a).

The N2NS-SP1 Project is located within the
Brigalow Belt South Bioregion and traverses the
Northern Outwash and Northern Basalts
subregions.

Credit holding CH-331 is associated with the
“Kiriwinna” Biodiversity Stewardship Agreement
(BSA) site and credit holding CH-371 is
associated with the “Ellerslea” BSA site. Both
BSA sites are located within the Brigalow Belt
South Bioregion and Northern Basalts subregion.
Accordingly, the retirement of these species
credits complies with MCoA E26.

IRPL REF# 5-0000-260-EEC-00-LT-0005
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If you have any questions relating to the evidence provided in this letter, please contact Dave Fleming
(Environment Manager Offsets) on dfleming@inlandrail.com.au or 0475 678 075 or myself on
PBorrelli@inlandrail.com.au or 0407 254 363.

Yours sincerely

Peter Borelli
Inland Rail Project Director — N2NS SP1
11 February 2025

Attachments

Attachment 1: Section 6.33 Clearance Certificate for BCF743
Attachment 2: Credit Retire Reports
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NSW Conservation
Aoy Trust

Attachment 1 — Section 6.33 Clearance Certificate for BCF743

Statement confirming payment into the Biodiversity
Conservation Fund for an offset obligation

Pursuant to section 6.33 of the Biodiversity Conservation Act 2016, the NSW Biodiversity
Conservation Trust confirms that the following payments have been made into the Biodiversity
Conservation Fund under section 6.30(1) of the Act to satisfy an obligation to retire biodiversity

credits.
Payment made by Australian Rail Track Corporation Limited
Date received 26/07/2024
NSW y obligation ref 2 SSI-7474
Commonwealth EPBC Act controlled action refi ce (if
applicable)? 2016/7729
BCT Reference BCF743

Biodiversity credit retirement obligations satisfied by payment to the Biodiversity Conservation Fund:

Biodiversity credit type Offset trading group EPBC Act | Number Cost per | Total payment
(Credit ID and name) Controlled of credit | per credit type
Action credits
offset
obligation (Exc. GST)
(Y/N) (Exc. GST)
19222 y D'g.’mm o D‘g,.tam ) (s N 70 $2,750.90 $192,563.00
(Finger Panic Grass) Panic Grass)
10219 - Desmodium Desmodium
campylocaulon (Creeping campylocaulon (Creeping N 811 $2,093.01 $1,697,431.11
Tick-trefoil) Tick-trefoil)
10925 - ¢ pholis belsonii | Homopholis bel
(Belson's Panic) (Belson’s Panic) X oL $8750.00 $1,543,254.90
Total (Exc. GST) $3,433,249.01
GST $343,324.90
Total (Inc. GST) $3,776,573.91

Emily McCosker

Director Strategy & Finance 1/08/2024

1 This refers to either; a development application number for a development consent under Part 4 of the
Environmental Planning and Assessment Act 1979 (EP&A Act), a State significant infrastructure approval under the
previous Part 5.1 (now Part 5, Division 5.2) of the EP&A Act, a decision of a determining authority to carry out or
approve the carrying out of an activity under Part 5 of the EP&A Act, or a biobank statement number or biodiversity

certification number.

2 This refers to a controlled action under the Commonwealth Environmental Protection and Biodiversity Conservation
Act 1999 for which a biodiversity offset obligation has been met through payment into the BCF.

NSW Biodiversity Conservation Trust

Postal address: Locked Bag 5022, Parramatta NSW 2124 | ABN 37 151 321 702 | bet.nsw.gov.au

IRPL REF# 5-0000-260-EEC-00-LT-0005
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Attachment 2 — Credit Retire Reports
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