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A track possession is scheduled from Saturday 12 
September to Tuesday 15 September 2026. 

 

A track possession allows work to be carried out 
safely while trains are not running. 

 

Out-of-hours work is approved to occur between 7am 
and 10pm. Most works are expected to finish by 7pm 
each day; however, some activities may continue until 
10pm if required to safely complete the planned work. 

 

Out-of-hours works 

 7am - 10pm Saturday 12 September 2026  

 7am – 10pm Sunday 13 September 2026 

 7am – 10pm Monday 14 September 2026 

 7am – 6pm Tuesday 15 September 2026 

 

Edmondson Street Bridge 

Work being done 

Works at Edmondson Street Bridge will be 
continuation of stormwater drainage works and 
formworks for bridge abutment walls.  

 

Out-of-hours works   

 7am-6pm Sunday 6 September 2026 

 7am - 10pm Saturday 12 September 2026   

 7am – 10pm Sunday 13 September 2026  

 7am – 10pm Monday 14 September 2026  

 7am – 6pm Tuesday 15 September 2026  

 

Activities will include: 

 Excavations and preparation for steel and 
formwork for abutment walls. 

 Excavation, and storm water drainage installation 
parallel to Little Best Street 

 Railway Street site compound in operation. 

Map Edmondson Bridge and Compound 

 

Wagga Rail Yard 

Work being done 

Works will be carried out in and around Wagga Yard 
to support signalling changes required during the 
possession. 

 

Activities will include: 

 Removal of signalling frames and signals. 

 Relocation of potheads near Wagga rail yard. 

 Signalling testing across the possession 
period and signal reinstatement. 
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Map: Wagga Rail Yard  

 

Cassidy Street Footbridge 

Works at Cassidy Street footbridge will include 
removing redundant bridge footings within the rail 
corridor. 

Activities will include: 

 Telstra yard site compound un operation. 

 Hammering and removing existing pier footings, 
vibration associated with these works maybe felt. 

 Using cranes, excavators, hand tools and other 

mobile plant to support demolition. 

 

Map Cassidy footbridge work zone.  

 

Pearson Street Track Lowering 

Works will include formwork, reinforcement, 
inspections and concrete pours as part of ongoing 
track lowering works. 

 

Activities will include: 

 Site compound in operation 

 Tying steel reinforcement in place to 
strengthen concrete structures  
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 Building temporary formwork to hold concrete 
in the required shape while it is poured and 
sets. 

 
Map: Pearson Street work zone 

 

What can I expect? 

 Periods of increased noise, lighting and vehicle 
movements, including at night where continuous 
works are required. 

 Construction activities may include demolition, 
lifting, piling, signalling, formwork, concrete 
pours, track works and use of mobile plant. 

 Some vibration maybe felt during demolition 
works. 

 Some traffic; access or pedestrian arrangements 
may change temporarily near work sites. 

 Traffic control and site signage will be in place 
where required. 

 

Machinery used 

Machinery may include excavators, cranes, front-end 
loaders, concrete trucks, road rail vehicles, tamping 
equipment, lighting towers, hand tools and other 
mobile plant required for rail and bridge works. 

 

How we're managing impacts  

 Works will be planned to minimise impacts where 
practicable while completing activities safely 

within the possession window. 

 Lighting will be directed away from nearby 
properties where practicable. 

 Vibration monitors will be placed near works to 
ensure compliance. 

 Noise and vibration controls will be used in line 
with approved management plans. 

 On site noise monitoring will be conducted 
throughout the works to ensure we are compliant 
with Environmental Protection Licence Number 
21984.  

 

Cancellation of works 
Works can sometimes be cancelled at short notice 
depending on weather and other factors. Should this 
occur, works will be rescheduled. 

 

Albury to Illabo contact 

For any concerns or enquiries phone 1800 732 761 or 
email inlandrailnsw@inlandrail.com.au 

 

 


